

Sudbury Town Center Project Timeline

March 2006

- ◆ Hire consultant team

April/May 2006

- ◆ Inventories Conducted
- ◆ Roadway Evaluations, including traffic counts. **Traffic counts must be completed prior to June 16, 2006**
- ◆ Visioning Session – **must be held before June 1, 2006**

June-August 2006

- ◆ Analysis/Interim Report/Conceptual Plans
- ◆ Meeting to Receive Visioning and Initial Assessment Work (with committee)

Sept-Oct 2006

- ◆ Asset Assessment Meetings (#3 and #4)
- ◆ Design Concepts
- ◆ Meetings #5 and #6
- ◆ Capital Budget Request for FY08 Funding (Construction) - Committee

November 15, 2006

- ◆ Final Report Due by Consultant

December 2006

- ◆ Prepare Budget for 2007 ATM – FY08 Funding for Final Engineering Design and Construction
- ◆ CPC Funding Article (Historical Aspects)
- ◆ Debt Exclusion (Final Design and Construction Aspects)

July 2007

- ◆ RFP for Final Engineering Design and Construction Plans (if approved by Town Meeting)