MASS CENTRAIL RAIL TRAIL - HUDSON TO SUDBURY

DCR

3 WEEK SCHEDULE

		Mon	Tues	Wed	Thurs	Fri	Sat	Sun	Mon	Tues	Wed	Thurs	Fri	Sat	Sun	Mon	Tues	Wed	Thurs	Fri	Sat	Sun
PARTY	**DESCRIPTION**	5/26/2025	5/27/2025	5/28/2025	5/29/2025	5/30/2025	5/31/2025	6/1/2025	6/2/2025	6/3/2025	6/4/2025	6/5/2025	6/6/2025	6/7/2025	6/8/2025	6/9/2025	6/10/2025	6/11/2025	6/12/2025	6/13/2025	6/14/2025	6/15/2025
ET&L	SUDBURY - SEGMENT 10 LOAM INSTALL																					
	SUDBURY - SEGMENT 11 LOAM INSTALL																					
	SUDBURY - SEGMENT 13 LOAM INSTALL																					
	SUDBURY - SEGMENT 14 LOAM INSTALL																					
	SUDBURY - SEGMENT 7 LOAM INSTALL																					
	HUDSON - SEGMENT 6 LOAM INSTALL																					
	HUDSON - SEGMENT 5 LOAM INSTALL																					
	HUDSON - SEGMENT 3 LOAM INSTALL																					
MEDIEROS																						
	VARIOUS SEGMENTS - HYDROSEED LOAM																					
STEELCO	HUDSON - SEGMENT 2 WOOD RAIL																					
	HUDSON - SEGMENT 3 WOOD RAIL																					
	HUDSON - SEGMENT 4 WOOD RAIL																					
	HUDSON - SEGMENT 5 WOOD RAIL																					
	HUDSON - SEGMENT 6 WOOD RAIL																					
	SUDBURY - SEGMENT 7 WOOD RAIL																					
	SUDBURY - SEGMENT 8 WOOD RAIL																					
	SUDBURY - SEGMENT 9 WOOD RAIL																					
	SUDBURY - SEGMENT 10 WOOD RAIL																					
	SUDBURY - SEGMENT 11 WOOD RAIL																					
	SUDBURY - SEGMENT 12 WOOD RAIL																					
	SUDBURY - SEGMENT 13 WOOD RAIL																					
	SUDBURY - SEGMENT 14 WOOD RAIL																					

NOTES:

WILL NEED SWEEPS FIRST THING IN THE MORNING WHEN WORKING IN TURTLE AREAS