MASS CENTRAIL RAIL TRAIL - HUDSON TO SUDBURY
DCR
3 WEEK SCHEDULE

		Mon	Tues	Wed	Thurs	Fri	Sat	Sun	Mon	Tues	Wed	Thurs	Fri	Sat	Sun	Mon	Tues	Wed	Thurs	Fri	Sat	Sun
PARTY	**DESCRIPTION**	6/16/2025	6/17/2025	6/18/2025	6/19/2025	6/20/2025	6/21/2025	6/22/2025	6/23/2025	6/24/2025	6/25/2025	6/26/2025	6/27/2025	6/28/2025	6/29/2025	6/30/2025	7/1/2025	7/2/2025	7/3/2025	7/4/2025	7/5/2025	7/6/2025
ET&L	HUDSON - SEGMENT 1 LOAM INSTALL																					
	HUDSON - WILKINS STREET TRAFFIC CONDUIT																					
	HUDSON - MAIN STREET TRAFFIC CONDUIT																					
	SUDBURY - UNION STREET TRAFFIC CONDUIT																					
	VARIOUS LOCATIONS - PREP CONCRETE PADS																					
	VARIOUS LCATIONS - PREP FINAL BRIDGE JOINTS																					
	VARIOUS LCATIONS - REMOVE RAIL SECTIONS																					
	HUDSON - WILKINS STREET DRAINAGE BASINS																					
STEELCO	SUDBURY - SEGMENT 14 WOOD RAIL																					
	HUDSON - SEGMENT 1 WOOD RAIL - RAIL INSTALL																					
	HUDSON - SEGMENT 4 WOOD RAIL - RAIL INSTALL																					
	HUDSON - SEGMENT 5 WOOD RAIL - RAIL INSTALL																					
	HUDSON - SEGMENT 6 WOOD RAIL - RAIL INSTALL																					
	SUDBURY - SEGMENT 7 WOOD RAIL - RAIL INSTALL																					
	SUDBURY - SEGMENT 8 WOOD RAIL - RAIL INSTALL																					
DAPONTE	VARIOUS LOCATIONS - PULLOFF & BENCH PADS																					

NOTES:

WILL NEED SWEEPS FIRST THING IN THE MORNING WHEN WORKING IN TURTLE AREAS
NO WORK 7/4