MASS CENTRAIL RAIL TRAIL - HUDSON TO SUDBURY
DCR
3 WEEK SCHEDULE

		Mon	Tues	Wed	Thurs	Fri	Sat	Sun	Mon	Tues	Wed	Thurs	Fri	Sat	Sun	Mon	Tues	Wed	Thurs	Fri	Sat	Sun
PARTY	**DESCRIPTION**	6/23/2025	6/24/2025	6/25/2025	6/26/2025	6/27/2025	6/28/2025	6/29/2025	6/30/2025	7/1/2025	7/2/2025	7/3/2025	7/4/2025	7/5/2025	7/6/2025	7/7/2025	7/8/2025	7/9/2025	7/10/2025	7/11/2025	7/12/2025	7/13/2025
ET&L	HUDSON - WILKINS STREET TRAFFIC CONDUIT																					
	HUDSON - MAIN STREET TRAFFIC CONDUIT																					
	VARIOUS LOCATIONS - PREP CONCRETE PADS																					
	VARIOUS LCATIONS - PREP FINAL BRIDGE JOINTS																					
	VARIOUS LCATIONS - SWEEP PRIOR TO TOP																					
	HUDSON - WILKINS STREET CLEANUP/FINAL GRADING																					
	VARIOUS LOCATIONS - BACKUP CONCRETE PADS																					
	HUDSON - MAIN STREET TRAFFIC CONDUIT																					
	SUDBURY - UNION AVE TRAFFIC CONDUIT																					
STEELCO	VARIOUS LOCATIONS - WOOD RAIL INSTALL																					
	HUDSON - WILKINS PARKING LOT GUARDRAIL																					
DAPONTE	VARIOUS LOCATIONS - PULLOFF & BENCH PADS																					
BROX	SUDBURY - SEGMENT 14 TOP																					
	SUDBURY - SEGMENT 11 TOP																					
	SUDBURY - SEGMENT 10 TOP																					
	SUDBURY SEGMENT 9 TOP																					
	SUDBURY SEGMENT 8 TOP																					
	SUDBURY SEGMENT 7 TOP																					
	HUDSON - SEGMENT 6 TOP																					
	HUDSON - SEGMENT 5 TOP																					

NOTES:

WILL NEED SWEEPS FIRST THING IN THE MORNING IN TURTLE AREAS
NO WORK 7/4