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Name of Project including year of Town Meeting and Article Number:  

Date of Report:  

Date of Town Meeting Approval:  

Project Proponent:  

Recipient of CPC Funds:  

Name of Person Completing Form:  

Description of Project:  

 

 

 

Total Project Budget through CPC:  

Total Spent in FY                        $ 

Total Spent in prior fiscal years:   

Balance Remaining: 

Is the project completed?  Yes               No  

Description of status of the project:  

 

 

 

Project results, including any changes since Town Meeting: 

 

 

 

Description of other pertinent information: 


	Project Name/Year of TM/Article #: Unit Buy-Down
2006 Art. 43 & as amended 2009 Art. 30, 2012 Art. 32
	Date of Report:   11/9/2025
	TM Approval Date:   2006; 2009 (extension of acquisition time), 2012 (incr. per-unit allocation)
	Project Proponent:   Sudbury Housing Authority
	Recipient of CPC Funds:   Sudbury Housing Authority
	Name of Person Completing Form:   Sheila Cusolito
	Description of Project: Funds originally appropriated for down-payments on existing or to-be-built units, up to a maximum of $90K/unit; amended to extend time for acquisition (2009) (with time limits subsequently and more broadly removed by the CPC) and per-unit allocation (2012) (from $90K on each of 4 units to $180K on each of two).
	Total Project Budget Trhough CPC:   $360,000
	FY Year: 25
	$ Spent: 57,310.10
	Total spent in prior FY Years:   FY14: $180,000
	Balance Remaining:   $ 122,689.90
	Yes: Off
	No: Yes
	Description of status of the project: In FY25, SHA expended funds on development consultant and legal fees related to an initiative to redevelop four of its single-family homes that are currently part of its State housing portfolio. The project is currently in the schematic design phase. It mimics an initiative begun in the mid-2000s and completed in 2013 that redeveloped four single-family homes into duplex units and created a fifth duplex on a parcel donated to the SHA in the 1990s by a private citizen.



As reported in 2024, the SHA circulated a Request for Proposals for real property and utilized half the approved project budget in FY14 to acquire a single-family home that was added to the Town's SHI via a Local Initiative Program application, sponsored by the Town and approved by the Executive Office of Housing and Livable Communities. The Town serves as the monitoring agent, designating that role to the RHSO.
	Project Results: The unit acquired in 2014 currently houses a family of three, with a lease that started in April 2023. Marketing was administered by the RHSO, which also monitors the unit on behalf of the Town.  



In May 2024, the SHA Board authorized use of CPA fund allocations for costs related to a proposed redevelopment of four single-family homes in its State portfolio. As reported previously, the properties underwent pre-development feasibility study for duplex housing development. Subsequently, SHA began working with the Cambridge Housing Authority (CHA) as its development consultant. In FY25, SHA began working with the legal team of Nolan Sheehan Patten (NSP), and the architectural/engineering firm ZeroEnergy Design (ZED). With CHA's assistance, the SHA was successful in obtaining a competitive Public Housing Innovations (PHI) grant of $1.2M, as well as an operating subsidy to support both development and program operations, announced in FY25. SHA formed an LLC under the guidance of NSP and is currently working with ZED on the design phase. FY25 CPA funds covered costs associated with CHA and NSP work, with ZED and related costs covered by the PHI.  
	Description: In the years since the initial award, the SHA made several attempts to acquire an additional unit of housing. Efforts ranged from periodically issuing a Request for Proposals to requesting that the Town exercise and transfer to SHA its Right of First Refusal on affordable home ownership units created by the Sudbury Housing Trust, when a notice of intent to sell had been received. These efforts did not result in an acquisition. 



In 2020, the SHA was awarded funding through the Sudbury Foundation and technical assistance through Massachusetts Housing Partnership, both used to outline and conduct pre-development feasibility studies on some of its existing properties, as well as some Town-owned parcels, and a portion of the Nobscot Road Boy Scout property that was being offered for sale. SHA also utilized a portion of its reserves to fund these undertakings. This latter endeavor was undertaken in partnership with the Sudbury Housing Trust. Both the Housing Trust and the Housing Authority elected not to pursue acquisition of the Boy Scout property for housing based on pre-development feasibility work that outlined prohibitive costs to do so. 



The proposed redevelopment project was considered one of the most viable of those opportunities explored. It has been introduced to Town leadership as well as abutters and other interested parties. This CPA fund allocation will be augmented by subsequent CPA awards of the 10% of funds allocated to housing to support this effort. Given the costs for development/acquisition, and an interest in small development, local funding becomes essential to the success of such an undertaking. 




