Town of Sudbury
Community Preservation Committee

Annual Reporting Form Article 48: Rehabilitating Historic Library

Spaces
Name of Project including year of Town Meeting and Article Number:

Date of Report: 10/8/2025

Date of Town Meeting Approval: 9/12/2020
Project Proponent: Goodnow Library

Recipient of CPC Funds: Goodnow Library
Name of Person Completing Form: Amy Stimac

Description of Project:

The Goodnow Library is seeking funding for capital improvements to rehabilitate spaces in the Historical Room
(1895) and the mezzanine of the original octagon (1862). The proposed project would rehabilitate existing
shelving for the local history book and art collections; secure and customize storage for unique documents, maps,
and artifacts; raise the height of the bannister in the mezzanine to meet the current safety code; and install
acoustic buffering to facilitate quiet work and study. This is the final phase of the library’s multi-year “Reimagining
the Second Floor Project.” Previous phases included refitting the Teen Room to create an all-ages “makerspace”;

Total Project Budget through CPC: $150,000
Total Spent in FY25 $18,000
Total Spent in prior fiscal years: $23,837.49

Balance Remaining: $108,162.51

Is the project completed? Yes No ]

Description of status of the project:

Completed architectural drawings for the project were received at the end of January 2025. An initial RFP was sent
out mid-March but unfortunately, did not result in any bids. A second RFP went out Mid-July but a technical issue
with the package led to the cancellation of the RFP. A third RFP went out towards the end of August and three bids
were received. The Combined Facilities Director, Sandra Duran, is currently checking references and if satisfied
will proceed to contract with the chosen bidder.

Project results, including any changes since Town Meeting:

Description of other pertinent information:
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