Town of Sudbury
Community Preservation Committee
Annual Reporting Form 2023; Article 47. Historic Resource

Inventory Surveys Phase V
Name of Project including year of Town Meeting and Article Number:
Date of Report: October 20, 2025

Date of Town Meeting Approval: M&y 1, 2023

Project Proponent: Jan Costa (eff. June 2024)

Recipient of CPC Funds: Sudbury Historical Commission (SHC)

Name of Person Completing Form:Jan Costa

Description of Project:

The purpose of this project was to undertake additional historic resource surveys to be added to Sudbury’s Historic
Resource Inventory and to the MHC historic property database (MACRIS), with the potential for inclusion in the
National Register and or in a local historic district. These surveys focus predominately on historic resources that
are not documented or underdocumented. They are an important preservation tool.

Total Project Budget through CPC: $23,000
Total Spent in FY 2024 $0
Total Spent in prior fiscal years: $16,995

Balance Remaining: $5,880

Is the project completed? Yes No 0

Description of status of the project:
There are four phases to this project. Phase | - lll have been completed. Phase IV is well in progress.

Project results, including any changes since Town Meeting:

After a multimonth MHC response delay, Roblee Heritage Preservation LLC (RHP) completed forty-one (41)
Historic Property Surveys (Phase Ill) which have been reviewed by the SHC and SHC edits were submitted to RHP
(Phase Ill). Per Phase IV, RHP revised the surveys, added MHC required information, and completed the report
summary. RHP submitted to the SHC the complete draft report document. Upon SHC sign-off and report
production, this project will be completed. Estimated completion: Q4 2025

Description of other pertinent information:
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