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RE: Summary of work January 31 through February 27, 2021

Project: Bruce Freeman Rail Trail – Final Design (MassDOT 608164)
City/Town: Sudbury, MA
Project #: 20200782A10
Invoice Number (Current): 0229797
Date: 3/8/2021

Task %
Complete

Representative Work Completed
This Period

100 Project Development Engineering 20  Monthly Town check-ins and Feb.
Schedule to MassDOT

150 Environmental 7 ENF, NOI General Plans
Flood Plains volume
Chapter 91 review

200 Functional Design Report 95  Final Report preparation
220 Design Justification Workbook 0
400 75% Highway Design Submission 65  Compile Draft 75% Design plans

 Signal plans at Peakham
 Begin calc book and estimate

440 Parking Lot Layout 20  Broadacres concept #2
 Finalize spur path layouts

450 100% Highway Design Submission 0
470 Town Meetings 45  Bi-weekly Progress meetings & prep

 Task Force meeting 1
 Powerpoint presentation preparation for

Abutters, Task Force, Historical
Commission

 Meeting with Town Departments on Spur
paths and Broadacres

500 Right-of-Way 2
700 Project Development – Structural 100
750 Final Bridge Design 34  Meetings and memo to MassDOT CRU

 Resubmit sketch plans – Hop Brook
 Hop Brook coordination and meetings
 Layout geometrics – Pantry Brook

800 PS&E Submission 0
900 Construction Engineering 0

Direct Expenses 40




