



# Town of Sudbury Wastewater Planning Update

Board of Selectmen Meeting
Town Hall
January 8, 2019
7:00PM

Presented by Department of Public Works


#### Background

Town Wastewater Studies - Route 20 Business District

- 1995 "Sudbury Wastewater Disposal Options, Route 20 Business District"
- 2001 "Assessment of Wastewater Needs for the Route 20 Business District"
- 2010 "Route 20 Business District Wastewater Management Plan Update"
- 2013 "Project Evaluation Report"

All Reports Recommend Sewering Route 20 Business District For Economic Development And Environmental Reasons.

#### **Route 20 Business District**





#### **CWMP Project Goals**

- Review Town-wide Wastewater Issues
  - Provide Support to All Areas
- Review Environmental Impacts
  - Raymond Road Aquifer Example
- Review Potential for Economic Development
  - Relief of Residential Tax Burden
- Coordinate Planning With Town Departments 20 Year Planning Period
  - Planning Board
  - Board of Health
- Develop & Implement a Comprehensive Public Outreach Program

#### **CWMP Project Goals**

- Develop a Wastewater Plan to Meet Sudbury's Needs
  - Now and Future
- Create a Funding Plan to Support Implementation
  - Low Interest Loans and Grants
- Work with Route 20 Businesses on Needs/Plans
- Build A Public Comprehensive Outreach/Education Program
  - Town Departments
  - General Public
- Develop 20-Year Plan That Meets the Needs of Sudbury





#### **CWMP Project Benefits**

## Comprehensive Wastewater Management Plan and Environmental Impact Report

- Evaluates Wastewater Practices Town-Wide
- Provides Environmental Resource Preservation & Protection
- Promotes Town-Wide Economic Development
- Coordinates With Local and Regional Planning Goals
- Provides a Comprehensive Public Outreach/Education Program
- Leverages Qualifications for State Loans and Grants
- Gives the Town a 20-Year Planning Document





#### Project Scope

#### Update Work to Meet MassDEP Guidelines

- Kick-Off Meeting
  - Town Administration & Departments
  - MassDEP
- Review and Update
  - Areas of Wastewater Study
  - Wastewater Flows and Loads
  - Previous Sites Recommended for Wastewater Treatment & Discharge
- Prepare Draft Report for Town Review
- Strategize State Filings
  - Prepare Draft and Final Environmental Filings



#### **Project Budget and Timeline**

|          | TASK                          | BUDGET             | TIMEFRAME     |
|----------|-------------------------------|--------------------|---------------|
| 1.       | Kick-Off Meeting with Town.   | Included in Public | ONE MONTH     |
| 1.       | Meet with Town                |                    | ONE MONTH*    |
|          | Administration, Planning and  | Outreach           |               |
|          | School Department AND         | ,                  |               |
|          | MassDEP on Project            |                    |               |
|          | WassDEF OII Floject           |                    |               |
| 2.       | Review and Update Needs       | \$75,000.          | TWO MONTHS    |
|          | Areas                         |                    |               |
| 3.       | Update Flows and Loads        | \$50,000           | TWO MONTHS    |
| <u> </u> | opado i iowo dha Loado        | Ψ30,000            | TWO MONTHS    |
| 4.       | Review and Update 2013        | \$100,000          | TWO MONTHS    |
|          | Report                        |                    |               |
|          | Recommended Sites for         |                    |               |
|          | WWTF and Discharge.           |                    |               |
|          | Additional Site Review        |                    |               |
|          | dependent on No. 3 above      |                    |               |
| 5.       | Develop Pubic                 | \$45,000           | ON-GOING      |
|          | Outreach/Education Program    | ,                  | THROUGHOUT    |
|          | to be conducted through       |                    | PLANNING      |
|          | Project                       |                    | PROCESS       |
|          | . 10,000                      |                    | THOOLSS       |
| 6.       | Prepare Draft CWMP for        | \$50,000           | TWO MONTHS    |
|          | Town Review                   |                    |               |
| 7.       | Prepare Environmental         | \$30,000           | THREE         |
|          | Notification Form (ENF), file | + 3 0,000          | MONTHS*       |
|          | and address comments from     |                    | WONTHO        |
|          |                               |                    |               |
| 8.       | Prepare an Environmental      | \$150,000          | TEN MONTHS*   |
|          | Impact Report based on ENF    |                    |               |
|          | results, file and address     |                    |               |
|          | comments                      |                    |               |
|          | TOTAL                         | \$500,000          | 22 MONTHS*    |
|          | TOTAL                         | φ300,000           | ZZ WION I HO" |





#### Potential Funding Source


### The Town Filed a State Revolving Fund (SRF) Loan Application in August 2018

- Approved for \$500,000 State Revolving Fund Loan
  - Interest Rate Reduced From 2% to 1.5%
    - Housing Choice Community
  - Payback Over 20 Years
- Will Review MassWorks Program-Grant Potential
  - Supports Economic Development & Job Creation
  - If Awarded, Could Offset SRF Borrowing
    - Directly Reduces Amount Borrowed
    - Reduces Amount of Payback
    - Reduces Individual Costs
- Does Not Obligate the Town Financially





### Questions



#### Answers

