m		
4	7	7

Horsley Witten Group, Inc.

Client:			Town of Sudbury
Project Name:		Sudbury-Hudso	n Transmission Reliability
nspector:			Jeffrey Polidor
Project No:			22012F
nspection Date:	12/19/22	Arrival Time:	8:00 AM
Weather:	Sunny, 38°F	Departure Time:	10:30 AM

Personnel on site:

Marc Bergeron Contractor(s) equipment:

Matt Lagov Feller Buncher

Matt Lagoy Lori Capone

Brianna Germain

Ariel Leclerc

Ferry Ramborger

Reference Plan:
Sudbury to Hudson
115kV Underground Transmission Line

Paul McKinlay Sudbury - Hudson, MA

Date: November 16, 2018

WORK UNDERWAY:

Erosion Control Installation	\boxtimes
Clearing/Grubbing	\boxtimes
Excavation/Fill/Compaction	
Road Subbase Installation	
Gravel Base Installation	
Pavement/Binder Installation	
Water Installation	
Gas/Electric/Telephone	
Installation	

Drainage Installation	
Wastewater Construction	
Sidewalk Construction	
Final Grading	
Surface Stabilization	
Monument Installation	
Cleanup	
Other:	

Photos Taken: Yes No

General Notes/Comments:

On December 19, 2022, Horsley Witten Group, Inc. (HW) attended a kickoff meeting and performed a site visit at construction access points throughout Sudbury, MA. During the kickoff meeting the scheduled was reviewed and scope of construction activities. HW visited each construction entrance and confirmed erosion control practices at the gravel construction entrances are still in working conditions.

 Most gravel construction entrances currently precede any site activities. Tree clearing had just begun at Station 476+00 by Moosehead LLC using a feller buncher (Photo 1).

Inspector's signature:

Date: 12/19/22

Phone: (508) 833-6600

Phone: (857) 263-8193

Phone: (401) 272-1717 Phone: (603) 658-1660

Jeffrey Polidor

Survey-GIS Technician

Distribution:

Town: Lori Capone Adam Duchesneau

Epsilon Associates: Marc Bergeron

Horsley Witten Group: Janet Carter Bernardo, P.E.

Jeffrey Polidor

caponel@sudbury.ma.us duchesneaua@sudbury.ma.us mbergeron@epsilonassociates.com jbernardo@horsleywitten.com jolidor@horsleywitten.com

PHOTOS:



Photo 1: Feller buncher at the gravel site entrance (Boston Post Road, STA 476+00) during the beginning of tree clearing. Photo taken on 12/19/22

Horsley Witten Group, Inc.

90 Route 6A, Sandwich, MA 02563 112 Water Street, 6th Floor, Boston, MA 02109 55 Dorrance Street, Suite 403, Providence, RI 02903 113 R2 Water Street, Exeter, NH, 03833



Photo 2: Gravel site entrance (Boston Post Road, STA 420+00) predates site activities. Photo taken on 12/19/22



Photo 3: Gravel site entrance (Boston Post Road, STA 420+00) predates site activities. Photo taken on 12/19/22

Phone: (508) 833-6600

Phone: (857) 263-8193

Phone: (401) 272-1717



Photo 4: Gravel site entrance (Union Avenue, STA 407+50) predates site activities. Photo taken on 12/19/22



Phone: (508) 833-6600

Phone: (857) 263-8193

Phone: (401) 272-1717

Photo 5: Gravel site entrance (Union Avenue, STA 407+50) predates site activities. Photo taken on 12/19/22



Photo 6: Gravel site entrance (Horse Pond Road, STA 361+00) predates site activities. Photo taken on 12/19/22



Phone: (508) 833-6600

Phone: (857) 263-8193

Phone: (401) 272-1717

Photo 7: Gravel site entrance (Horse Pond Road, STA 361+00) predates site activities. Photo taken on 12/19/22



Photo 8: Gravel site entrance (Peakham Road, STA 335+50) predates site activities. Photo taken on 12/19/22



Phone: (508) 833-6600

Phone: (857) 263-8193

Phone: (401) 272-1717

Photo 9: Gravel site entrance (Peakham Road, STA 335+50) predates site activities. Photo taken on 12/19/22



Photo 10: Gravel site entrance (Dutton Road, STA 305+00) predates site activities. Photo taken on 12/19/22



Phone: (508) 833-6600

Phone: (857) 263-8193

Phone: (401) 272-1717

Photo 12: Gravel site entrance (Dutton Road, STA 305+00) predates site activities. Photo taken on 12/19/22