



Horsley Witten Group, Inc.

Client: ..... Town of Sudbury  
 Project Name: ..... Sudbury-Hudson Transmission Reliability  
 Inspector: ..... Jeffrey Polidor  
 Project No: ..... 22012F  
 Inspection Date: ..... 12/14/23 Arrival Time: ..... 12:00 PM  
 Weather: ..... Clear, 30°F Departure Time: ..... 3:00 PM

**Contractor(s) equipment:**

Excavator (2)  
 Dumpster (2)  
 Cement truck (1)

**Reference Plan:**

Sudbury to Hudson  
 115kV Underground Transmission Line  
 Sudbury - Hudson, MA  
 Date: November 16, 2018

**WORK UNDERWAY:**

Erosion Control Installation	<input checked="" type="checkbox"/>
Clearing/Grubbing	<input type="checkbox"/>
Excavation/Fill/Compaction	<input checked="" type="checkbox"/>
Road Subbase Installation	<input type="checkbox"/>
Gravel Base Installation	<input type="checkbox"/>
Pavement/Binder Installation	<input type="checkbox"/>
Water Installation	<input type="checkbox"/>
Gas/Electric/Telephone Installation	<input type="checkbox"/>

Drainage Installation	<input checked="" type="checkbox"/>
Wastewater Construction	<input type="checkbox"/>
Sidewalk Construction	<input type="checkbox"/>
Final Grading	<input type="checkbox"/>
Surface Stabilization	<input type="checkbox"/>
Monument Installation	<input type="checkbox"/>
Cleanup	<input type="checkbox"/>
Other:	<input type="checkbox"/>

Photos Taken: Yes  No

**General Notes/Comments:**

On December 14, 2023, Horsley Witten Group, Inc. (HW) performed a site visit along the Eversource transmission line corridor in Sudbury, MA. During the site visit HW walked all segments with erosion control installed (7-14) and confirmed erosion control practices at the gravel construction entrances are still in working condition.

- Silt fence and filter tube are functioning properly along segments 7-10 and 14.
- Silt fence is ripped along segment 11 (Photo 1).
- Filter tube is ripped and silt fence is sagging along segment 12 (Photo 2).
- Broken stake in the silt fence along segment 13 (Photo 3).
- Excavation along segment 10 (Photo 4).
- Handholes were being prepped for installation along segment 9 (Photo 5).
- Bridge 127 is partially constructed between segments 7 and 8 (Photo 6).

**Action Items:**

1. Repair silt fence as noted above.

**Horsley Witten Group, Inc.**

90 Route 6A, Sandwich, MA 02563  
 112 Water Street, 6<sup>th</sup> Floor, Boston, MA 02109  
 One Turks Head Place, Suite 300, Providence, RI 02903  
 113 R2 Water Street, Exeter, NH, 03833

Phone: (508) 833-6600  
 Phone: (857) 263-8193  
 Phone: (401) 272-1717  
 Phone: (603) 658-1660

Inspector's signature: Jeffrey Polidor  
Jeffrey Polidor  
Survey-GIS Technician

Date: 12/14/23

---

**Distribution:**

Town:	Lori Capone Shawna Risotti	caponel@sudbury.ma.us RisottiS@sudbury.ma.us
Epsilon Associates:	Marc Bergeron	mbergeron@epsilonassociates.com
Horsley Witten Group:	Janet Carter Bernardo, P.E. Jeffrey Polidor	jbernardo@horsleywitten.com jolidor@horsleywitten.com

**PHOTOS:**



**Photo 1:** Rip in the silt fence along segment 11.  
Photo taken on 12/14/23

---

**Horsley Witten Group, Inc.**

90 Route 6A, Sandwich, MA 02563  
112 Water Street, 6<sup>th</sup> Floor, Boston, MA 02109  
One Turks Head Place, Suite 300, Providence, RI 02903  
113 R2 Water Street, Exeter, NH, 03833

Phone: (508) 833-6600  
Phone: (857) 263-8193  
Phone: (401) 272-1717  
Phone: (603) 658-1660



**Photo 2:** Filter tube ripped and silt fence sagging along segment 12.  
Photo taken on 12/14/23



**Photo 3:** Broken stake in the silt fence along segment 13.  
Photo taken on 12/14/23

---

**Horsley Witten Group, Inc.**

90 Route 6A, Sandwich, MA 02563  
112 Water Street, 6<sup>th</sup> Floor, Boston, MA 02109  
One Turks Head Place, Suite 300, Providence, RI 02903  
113 R2 Water Street, Exeter, NH, 03833

Phone: (508) 833-6600  
Phone: (857) 263-8193  
Phone: (401) 272-1717  
Phone: (603) 658-1660



**Photo 4:** Excavation along segment 10.  
Photo taken on 12/14/23



**Photo 5:** Hand holes being prepped for installation along segment 9.  
Photo taken on 12/14/23

---

**Horsley Witten Group, Inc.**

90 Route 6A, Sandwich, MA 02563  
112 Water Street, 6<sup>th</sup> Floor, Boston, MA 02109  
One Turks Head Place, Suite 300, Providence, RI 02903  
113 R2 Water Street, Exeter, NH, 03833

Phone: (508) 833-6600  
Phone: (857) 263-8193  
Phone: (401) 272-1717  
Phone: (603) 658-1660



**Photo 6:** Bridge 127 under construction between segments 7 and 8.  
Photo taken on 12/14/23.

---

**Horsley Witten Group, Inc.**

90 Route 6A, Sandwich, MA 02563

112 Water Street, 6<sup>th</sup> Floor, Boston, MA 02109

One Turks Head Place, Suite 300, Providence, RI 02903

113 R2 Water Street, Exeter, NH, 03833

Phone: (508) 833-6600

Phone: (857) 263-8193

Phone: (401) 272-1717

Phone: (603) 658-1660