

# CWMP Project Update

## Sudbury, Massachusetts



JULY 2020

### Project Work

#### Recently Completed Work:

- March 11<sup>th</sup> project kickoff meeting with Sudbury Department of Public Work (DPW) & Woodard & Curran.
- Held multiple remote meetings with DPW for project coordination.
- Woodard & Curran obtained water use data from Sudbury Water District; determining current and buildout wastewater flows (75% complete).
- Woodard & Curran delineated study areas and performed GIS analysis including evaluating resource areas, regulatory boundaries, Natural Resources Conservation Services soils information, surficial geology, and other appropriate features.
- Woodard & Curran performed preliminary review of potential wastewater disposal and treatment sites and contacted Framingham and Marlborough regarding potential inter-municipal connections.
- July 15<sup>th</sup> workshop with Health & Public Works to review Study Area boundaries, wastewater needs, and overall on-site wastewater issues Town-wide, as well as historic septic failures on record.
- Began preparation of Comprehensive Wastewater Management Plan Report summarizing work completed to date.

#### Next Month:

- Finalize Town-wide wastewater flow projections.
- Continue review of past work done in the evaluation of groundwater disposal locations, as well as evaluate new potential sites.
- Create and Review draft Public Outreach Plan.

### Highlights of Future Work / Tasks

- Upcoming Public Outreach – including creating information page on Town Website
- Evaluation and/or Identification of Groundwater Disposal Sites
- Finalize Study Area Boundaries
- Obtain and review Zone II Report for Hop Brook Wells

#### Project Contacts:

- Daniel Nason, Director of Public Works; [nasond@sudbury.ma.us](mailto:nasond@sudbury.ma.us); 978.440.5490