

CWMP Project Update

Sudbury, Massachusetts



DECEMBER 2020

Project Work

Recently Completed Work:

- Continued preparation of Comprehensive Wastewater Management Plan Report summarizing work completed to date.
- November 12th – W&C reviewed Health Department files and collected information on septic systems for the priority study areas.
- Public Outreach Plan.
 - Continued developing options / schedule for public outreach
- Began preparing MassDEP SRF submission of supplemental information based on Health Department records.
- Developed preliminary options for sewer layouts for the priority study areas.

Next Month:

- Continue review of past work done in the evaluation of groundwater disposal locations, as well as evaluate new potential sites.
- Implement Public Outreach Plan.
- Meeting with MassDEP to confirm discharge siting requirements

Highlights of Future Work / Tasks

- **Submit Supplemental information to MassDEP SRF to support the August 2020 PEF Application**
- **Write-up of Health Department records conclusions**
- **Evaluation and/or Identification of Groundwater Disposal Sites**
- **Obtain and review Zone II Report for Hop Brook Wells from MassDEP**

Project Contacts:

- Daniel Nason, Director of Public Works; nasond@sudbury.ma.us; 978.440.5490