

# CWMP Project Update

## Sudbury, Massachusetts



FEBRUARY 2021

### Project Work

#### Recently Completed Work:

- Continued progress on Comprehensive Wastewater Management Plan Report summarizing work completed to date.
- Submitted supplemental information to MassDEP to support the August 2020 PEF Application.
- Met with the Town on March 3<sup>rd</sup>, 2021 to finalize the Preliminary Draft Recommended Plan and Project Areas and to discuss future steps such as funding opportunities, MEPA filing, and public outreach.

#### Next Month:

- Preparing Project Notification Form (PNF) to be submitted to Mass Historic by mid-March.
- Contacting the Town of Wayland to discuss potential connection for east-most section of Route 20.
- Meeting with MassDEP to confirm discharge siting requirements anticipated for early-April.
- Meeting with MEPA to request a single MEPA filing anticipated for mid April.
- Preparing Environment Notification Form (ENF) and Single Environmental Impact Review (SEIR) for MEPA filing.

### Highlights of Future Work / Tasks

- Meeting with MassDEP to confirm design / permitting requirements for Groundwater Disposal Sites
- Meeting with MEPA to request a single MEPA filing
- Obtain and review Zone II Report for Hop Brook Wells from MassDEP

#### Project Contacts:

- Daniel Nason, Director of Public Works; [nasond@sudbury.ma.us](mailto:nasond@sudbury.ma.us); 978.440.5490