

CWMP Project Update

Sudbury, Massachusetts



MAY – JULY 2022

Project Work

Recently Completed Work:

- Responded to EENF comments received during the MEPA review process.
- Worked through tasks towards finalizing CWMP and filing SEIR.
- Select Board Presentation – July 12th.
- Filed CWSRF PEF application to MassDEP for Phases 1 & 1A.
- Updated project website.

Next Month:

- Finalize CWMP and file SEIR in August.
- Continued implementation of public outreach schedule.
- Continue seeking Grants and funding options.

Highlights of Future Work / Tasks

- Finalize CWMP and file SEIR.
- Continued implementation of public outreach.

Project Contacts:

- Daniel Nason, Director of Public Works; nasond@sudbury.ma.us; 978.440.5490