

Minutes from MEP Page Turn held on 3/11/22 from 10:00am-3:30pm at 275 Old Lancaster Rd, Sudbury, MA 01776.

Attendees:

Permanent Building Committee: Craig Blake Jennifer Pincus Mark Sevier Town of Sudbury: William Barletta Mark Thompson Compass Project Management: Christopher Eberly	Bargmann Hendrie + Archetype: Rachel Young Allied Consulting: Amish Patel Paul Laurence Mike Zimmerman Jeffrey Rosen (Remote) Pietro Pastore (Remote) Kevin Swanson (Remote)
---	--

Mechanical Page Turn:

- The group reviewed the mechanical drawings against the previously issued drawing comments.
- PBC, Town of Sudbury and Compass commented on concerns, and the engineers demonstrated how they had or intend to address the comments.

Electrical Page Turn:

- The group reviewed the electrical drawings against the previously issued drawing comments.
- Mark Thompson joined the discussion for electrical only. Tel/data systems to be scheduled separately.
- PBC, Town of Sudbury and Compass commented on concerns, and the engineers demonstrated how they had or intend to address the comments.
- New scope item requested for a single centralized Uninterruptible Power Supply feeding both IT closets. Design Team will proceed with that approach.

Plumbing Page Turn:

- The group reviewed the plumbing drawings against the previously issued drawing comments.
- Plumbing engineers joined remotely via zoom.
- PBC, Town of Sudbury and Compass commented on concerns, and the engineers demonstrated how they had or intend to address the comments.

Fire Protection Page Turn:

- The group reviewed the fire protection drawings against the previously issued drawing comments.
- Fire Protection Engineer joined the discussion remotely.
- PBC, Town of Sudbury and Compass commented on concerns, and the engineers demonstrated how they had or intend to address the comments.

Summary

- BH+A to compile engineer's responses and submit completed Drawing Comment Log for record.

These minutes are considered the record of the meeting and all decisions and actions reflected herein are deemed agreed upon by the participants unless notice of changes are provided to Compass Project Management, Inc. within 48 hours of receipt. Please contact Christopher Eberly at ceberly@compasspminc.com.