Mass Central Rail Trail Timeline DESIGN/BUILD OPTION	*This is the	original scl	hedule prop	osed. It has j	fallen sligh	tly behind a	s we have n	ot received	donations fro	om Sudbury	Greenways	. However, e	even with fu	nds we wou	ıld likely build	that in to th	e design tea	ım's scope	at this poin	ī
Tasks to be completed:	Nov-14	Dec-14			Mar-15											Feb-15				
WETLAND DELINEATION																				
Prepare Wetlands Delineation/ANRAD RFP																				
Receive Donation from Sudbury Greenways*																				
Award Contract																				
ANRAD Permitting																				
DESIGN SPECIFICATIONS																				
Submit article for STM for specifications	V																			
Other funding sources - Sudbury Foundation																				
Develop RFP for specs/bid docs																				
Award Contract																				
DESIGN/BUILD																				
Annual Town Meeting for Design/Build, 300k	√ CPC Art.		ATM Art.				Approval		Funds avail.											
Bid Project																				
Award Contract																				
Wetland NOI Permitting																				
Stormwater Permit																				
Approval from MHC																				
Receive Construction Access from DCR		,				,								,				,		
Public Meetings		,	RT Forum			,								,				,		
Construction																				

Mass Central Rail Trail Timeline DESIGN/BID/BUILD OPTION		*This is the new recommendation proposed.															1	ļ	1 '	1 '	i									1
Tasks to be completed:	Nov-14	Dec-14	Jan-	-15 F	eb-15 I	Mar-15	Apr-15 May-1	5 Jun-1!	5 Jul-1	.5 Aug-	15 Sep-1!	Oct-15	Nov-15	Dec-15	Jan-16	Feb-15	Mar-16	Apr-16	May-16	Jun-16	Jul-16	Aug-16	Sep-16	Oct-16	Nov-16	Dec-16	Jan-17	Feb-17	Mar-17	Apr-1
DESIGN/BID																														1
Annual Town Meeting for Design/Bid, 110k			ATM Ar	t.			Approva		Funds avail	l.																				1
Develop RFP for engineering services/bid docs																														1
Bid Project/Award Contract																														1
Wetland Survey/ANRAD Permitting																														1
Wetland NOI Permitting																														1
Data Collection																														1
Stormwater Permit																														1
Concept Design review																														1
Final design																														1
Bid Documents w/ cost estimate																														1
Approval from MHC																														1
Public Meetings			RT Foru	ım																										1
																														1
BUILD																														1
Annual Town Meeting for Build (estimate provided by Final Design)															ATM Art.				Approval		Funds avail.									1
Receive Construction Access from DCR																														1
Bid Project																														1
Construction																														