



RE: Summary of work April 4 to May 1, 2021

Project: Bruce Freeman Rail Trail – Final Design (MassDOT 608164)

City/Town: Sudbury, MA

Project #: 20200785.A10

Invoice Number (Current): 0231475

Date: 5/12/2021

Task		% Complete	Representative Work Completed This Period
100	Project Development Engineering	20	•
150	Environmental	45	<ul style="list-style-type: none"> NOI resource areas ENF & PCN Plans ENF Permitting Wetland permitting Meetings Stormwater calculations, basin calcs Begin site locus & NHESP mapping FEMA flood elevations Hydraulic design at culvert 167+00 Review Town wetland bylaws
200	Functional Design Report	100	• Compile final report
220	Design Justification Workbook	100	DJW finalization
400	75% Highway Design Submission	92	<ul style="list-style-type: none"> • Highway team meetings • Finalize 75% submission plans • Traffic signal field visit • Restroom and pavilion specs • Construction Estimates, calculation book • QAQC
440	Parking Lot Layout	100	<ul style="list-style-type: none"> • Stormwater revisions and detention basin sizing • Incorporate amenities markups from Town • QAQC
450	100% Highway Design Submission	0	
470	Town Meetings	55	• Monthly meeting
500	Right-of-Way	20	• 75% ROW plan preparation
700	Project Development – Structural	100	
750	Final Bridge Design	85	<ul style="list-style-type: none"> • Finalize Pantry Brook & Hop Brook plan review • Revisions to rail detail wall connections • Membrane at wingwall to footing joint • Special provisions • Backcheck plans • Address QAQC comments
800	PS&E Submission	0	
900	Construction Engineering	0	
	Direct Expenses	51	

190 High Street
3rd Floor
Boston, MA 02110
t 617.282.4675
800.286.2469
f 617.481.5885
www.fando.com

California
Connecticut
Maine
Massachusetts
New Hampshire
Rhode Island
Vermont