



## RE: Summary of work August 1 to August 28, 2021

Project: Bruce Freeman Rail Trail – Final Design (MassDOT 608164)

City/Town: Sudbury, MA

Project #: 20200785.A10

Invoice Number (Current): 0234576

Date: 8/6/2021

Task		% Complete	Representative Work Completed This Period
100	Project Development Engineering	45	• Weekly check-in's with Town
150	Environmental	67	• Chapter 91 additional info/coordination; Recalculate impact areas; NOI coordination with DOT
200	Functional Design Report	100	
220	Design Justification Workbook	100	
400	75% Highway Design Submission	100	Response to 75% comments and Comment Resolution Meeting;
440	Parking Lot Layout	100	
450	100% Highway Design Submission	0	
470	Town Meetings	55	
500	Right-of-Way	45	Meeting with Town Council to discuss lease area; ROW comments, markups, revisions;
700	Project Development – Structural	100	
750	Final Bridge Design	87.5	• Review Pantry Brook comments;
800	PS&E Submission	0	
900	Construction Engineering	0	
	Direct Expenses	51	

190 High Street  
3<sup>rd</sup> Floor

Boston, MA 02110

t 617.282.4675

800.286.2469

f 617.481.5885

[www.fando.com](http://www.fando.com)

California

Connecticut

Maine

Massachusetts

New Hampshire

Rhode Island

Vermont