



RE: Summary of work May 2 to May 29, 2021

Project: Bruce Freeman Rail Trail – Final Design (MassDOT 608164)

City/Town: Sudbury, MA

Project #: 20200785.A10

Invoice Number (Current): 0232082

Date: 6/3/2021

Task		% Complete	Representative Work Completed This Period
100	Project Development Engineering	34	<ul style="list-style-type: none"> <li>Weekly updates with Town</li> <li>Schedule for MassDOT 75%</li> </ul>
150	Environmental	55	NOI resource areas ACOE Permit / WQC / GP ENF Permitting Draft culvert design report Culvert master/HY-8 embedded culvert Morse St parking stormwater
200	Functional Design Report	100	<ul style="list-style-type: none"> <li>Submit final FDR</li> </ul>
220	Design Justification Workbook	100	Submit final DJW
400	75% Highway Design Submission	95	<ul style="list-style-type: none"> <li>Response to structural inquiry from DOT on sketch plans</li> <li>Submit 75% Design Documents to DOT</li> <li>CRU letter and estimate review</li> <li>Parking lot connector grading resolution</li> <li>Town revisions</li> <li>QAQC</li> </ul>
440	Parking Lot Layout	100	<ul style="list-style-type: none"> <li>Final incorporation of Morse Rd and spur paths into submission documents</li> </ul>
450	100% Highway Design Submission	0	
470	Town Meetings	55	
500	Right-of-Way	20	<ul style="list-style-type: none"> <li>Submit Updated Preliminary ROW plans (75%)</li> </ul>
700	Project Development – Structural	100	
750	Final Bridge Design	85	<ul style="list-style-type: none"> <li>Submit Final Bridge Plans with 75% Package</li> </ul>
800	PS&E Submission	0	
900	Construction Engineering	0	
	Direct Expenses	51	

190 High Street  
3<sup>rd</sup> Floor

Boston, MA 02110

t 617.282.4675

800.286.2469

f 617.481.5885

[www.fando.com](http://www.fando.com)

California

Connecticut

Maine

Massachusetts

New Hampshire

Rhode Island

Vermont