



RE: Summary of work October 31 to November 27, 2021

Project: Bruce Freeman Rail Trail – Final Design (MassDOT 608164)

City/Town: Sudbury, MA

Project #: 20200785.A10

Invoice Number (Current): 0237471

Date: 12/29/21

Task		% Complete	Representative Work Completed This Period
100	Project Development Engineering	85	<ul style="list-style-type: none"> weekly check-in's with Town
150	Environmental	87	<ul style="list-style-type: none"> ENF Revisions; NOI Revisions; Reporting; review mitigation design comments
200	Functional Design Report	100	
220	Design Justification Workbook	100	
400	75% Highway Design Submission	99	
440	Parking Lot Layout	100	
450	100% Highway Design Submission	45	<ul style="list-style-type: none"> Preparation and discussion on compensatory storage with MT; landscape planting revision review; hardscape and task force comments with Matt T; coordination w/ GPI on items; restroom compost toilet research; wayfinding markups; Bluebeam;
470	Town Meetings	85	<ul style="list-style-type: none"> Fall #2 Task Force meeting; monthly Town check in; advisory commission meeting
500	Right-of-Way	60	<ul style="list-style-type: none">
700	Project Development – Structural	100	
750	Final Bridge Design	92	<ul style="list-style-type: none"> Riprap questions; p;an markups; expansion joint calculations; review comments and feedback;
800	PS&E Submission	0	
900	Construction Engineering	0	
	Direct Expenses	58	

190 High Street
3rd Floor

Boston, MA 02110
t 617.282.4675
800.286.2469
f 617.481.5885

www.fando.com

California

Connecticut

Maine

Massachusetts

New Hampshire

Rhode Island

Vermont