



RE: Summary of work **October 3** to **October 30, 2021**

Project: Bruce Freeman Rail Trail – Final Design (MassDOT 608164)

City/Town: Sudbury, MA

Project #: 20200785.A10

Invoice Number (Current): 0235450

Date: 11/22/21

Task		% Complete	Representative Work Completed This Period
100	Project Development Engineering	85	<ul style="list-style-type: none"> MassDOT Schedule; weekly check-in's with Town
150	Environmental	80	<ul style="list-style-type: none"> USACE call; USACOE pre-application meeting prep and meeting; ENF Revisions; NOI Revisions;
200	Functional Design Report	100	
220	Design Justification Workbook	100	
400	75% Highway Design Submission	100	
440	Parking Lot Layout	100	
450	100% Highway Design Submission	25	<ul style="list-style-type: none"> Coordinate LA site visit; summaries for potential participating/non-part costs; Bluebeam comments; revisions to 75% comments;
470	Town Meetings	80	<ul style="list-style-type: none"> October check-in; task force meeting prep and attendance;
500	Right-of-Way	60	<ul style="list-style-type: none"> ROW revisions. Approval of 75% ROW
700	Project Development – Structural	100	
750	Final Bridge Design	90	<ul style="list-style-type: none"> Review Pantry Brook comments; incorporate 75% comments into 100% plans.
800	PS&E Submission	0	
900	Construction Engineering	0	
	Direct Expenses	58	

190 High Street
3rd Floor

Boston, MA 02110

t 617.282.4675

800.286.2469

f 617.481.5885

www.fando.com

California

Connecticut

Maine

Massachusetts

New Hampshire

Rhode Island

Vermont