

From: Project Outreach <brianna.germain-eversource.com@shared1.ccsend.com>
Sent: Thursday, February 22, 2024 10:32 AM
To: Select Board
Subject: Project Update (2/22/24) - Eversource 115-kV Transmission Line



Visit the
Project
Website



Eversource 115-kV Project Update

Greetings!

The following is an update related to the Eversource 115-kilovolt (kV) Underground Transmission Project in Sudbury and Hudson.

Work Hours

Approved work hours are 7 a.m. to 6 p.m., **Monday to Friday** but crews are working from **7 a.m. to 4 p.m.** in most areas. Occasional activities may extend beyond the approved hours, due to unforeseen circumstances, based on approval from local officials. Crews work between manholes (MHs) placed along the project route. For a closer look, [view the project map](#).

Hudson

- Crews will return to manhole locations to begin installing the transmission cable by way of cable pulling and splicing in the coming weeks. Cable pulling is the process of installing the new transmission cable from one manhole to the next and splicing is the process of binding two sections of transmission cable together, after several cable sections have been installed. Property owners near these activities will receive

additional notifications and can expect to see crews intermittently at manhole locations during the cable installation process.

- Road work in the Hudson streets, on Forest Avenue, will resume in the Spring, between MH2 and MH1 at Hudson Light and Power based on final approval from local officials in Hudson.

Sudbury

- At Bridge 128, between the Town Line and Dutton Road, crews are continuing to work on the bridge rebuild.
- Between Horse Pond Road and Union Avenue, crews are installing gravel along the inactive MBTA corridor.
- Between Bridge 128 and Dutton Road, crews are working on regrading.
- Crews are accessing manhole locations underground in Sudbury throughout the MBTA corridor to proof the recently installed transmission conduit. This process takes several hours and is in advance of the cable installation which will begin in the coming weeks. Property owners near these activities will receive additional notifications and can expect to see crews intermittently at manhole locations.

**Due to the complexities of underground construction and weather, the two-week schedule described above is subject to change.*

Construction Photos

Pictured is the setting of Bridge 130 in Hudson, MA



Stay Informed

Eversource is committed to being a good neighbor and doing any work with respect for you and your property. If you have questions, please contact us directly or click on one of the resources below.

- Dial **1-833-836-0302**
- Email **ProjectInfoMa@eversource.com**
- Visit the [website](#) for this project.
- View the [interactive project map](#).
- View information on [rail trail access during construction](#).
- Visit the [Town of Sudbury](#) or [Town of Hudson](#) website for more details about the Project.
- **Field outreach representatives** will be in touch with notices updating you on construction activities.
- Did someone forward this email? If so, [sign up to receive future updates](#)

Si necesita que le traduzcan esta notificación, envíenos un correo electrónico a Projectinfoma@eversource.com y escribe "S-H" en el asunto.

如果您需要本通知的翻譯版本，請寄送電郵至 Projectinfoma@eversource.com，並在主題欄中輸入 "S-H"

如果您需要本通知的翻译版本，请发电子邮件到 Projectinfoma@eversource.com，并在主题栏中输入 "S-H"

EVERSOURCE

Address: 247 Station Drive
Westwood, MA 02090
Phone: 1-833-836-0302



Email Us

Eversource | 247 Station Drive, Westwood, MA 02090

[Unsubscribe selectboard@sudbury.ma.us](mailto:Unsubscribe_selectboard@sudbury.ma.us)

[Update Profile](#) | [Constant Contact Data Notice](#)

Sent by brianna.germain@eversource.com powered by

