Sent: Friday, May 17, 2024 11:44 AM

To: Select Board

Subject: Project Update (5/17/24) - Eversource 115-kV Transmission Line



Visit the Project Website



Eversource 115-kV Project Update

Greetings!

This is an update on activities related to the Eversource 115-kilovolt (kV) Underground Transmission Project in Sudbury and Hudson. Across the inactive MBTA rail corridor, crews are accessing manhole locations to prepare the underground duct bank system for cable installation by proofing the underground conduit.

Work Hours

- Sudbury Approved work hours are 7 a.m. to 6 p.m., Monday to Friday. During the cable installation process, crews are working from 7 a.m. to 5 p.m., Monday to Saturday. All other activities in the corridor will happen from 7 a.m. to 4 p.m. **There will be no work Saturday the 25th.**
- Hudson Approved work hours are 7 a.m. to 6 p.m., Monday to Friday. Crews are working in the Hudson roads from 7a.m. to 5 p.m., Monday to Friday. During cable

installation, crews are active from 7 a.m. to 5 p.m., Monday to Saturday in the MBTA corridor. **There will be no work Saturday the 25th.**

Occasional activities may extend beyond the approved hours, due to unforeseen circumstances, based on approval from local officials. Crews work between manholes (MHs) placed along the project route. For a closer look, view the project map.

Hudson Activities

- On Forest Avenue, crews are working to install the new underground transmission duct bank between Hudson Power and Light and Marlboro Street. One lane of alternating traffic will be maintained whenever possible.
- At the intersection of Wilkins Street and the inactive MBTA corridor, crews are excavating and installing duct bank to tie into sections already installed.
- At Bridge 130, crews will be installing timber rail posts.
- Between Wilkins and Bridge 130, crews will begin installing the new transmission line underground between MH's 5-7.
- Crews will be onsite doing invasive removals for the next several weeks.

Sudbury Activities

- At Bridge 127, crews are installing wall caps.
- On Boston post Road crews will be continuing working to install the new underground transmission duct bank to tie into sections already installed.
 Approved work hours are Sunday-Thursday, from 8pm – 4am.
- Between Dutton Road and Peakham Road, crews are installing the new transmission line underground at MH 19 and MH20.
- Crews will be onsite doing invasive removals for the next several weeks.

*Due to the complexities of underground construction and weather, the two-week schedule described above is subject to change.

Stay Informed

Eversource is committed to being a good neighbor and doing any work with respect for you and your property. If you have questions, please contact us directly or click on one of the resources below.

- Dial 1-833-836-0302
- Email ProjectInfoMa@eversource.com
- Visit the **website** for this project.
- View the interactive project map.

- View information on <u>rail trail access during construction</u>.
- Visit the **Town of Sudbury** or **Town of Hudson** website for more details about the Project.
- Field outreach representatives will be in touch with notices updating you on construction activities.
- Did someone forward this email? If so, sign up to receive future updates

Si necesita que le traduzcan esta notificacio n, envi enos un correo electro nico a Projectinfoma@eversource.com y

escribe "**S-H**" en el asunto.

如果您需要本通知的翻譯版本,請寄 送電郵至

Projectinfoma@eversource.com, 並 在主題欄中輸入 "S-H"

如果您需要本通知的翻译版本,请发 电子邮件到

Projectinfoma@eversource.com, 并 在主题栏中输入 "S-H"













Address: 247 Station Drive Westwood, MA 02090 **Phone:** 1-833-836-0302

Email Us

Eversource | 247 Station Drive | Westwood, MA 02090 US

<u>Unsubscribe</u> | <u>Update Profile</u> | <u>Constant Contact Data Notice</u>



Try email marketing for free today!