

**From:** Project Outreach <miles.lang-kennedy@eversourceoureach.ccsend.com>  
**Sent:** Friday, August 2, 2024 11:00 AM  
**To:** Select Board  
**Subject:** Project Update (8/2/24) - Eversource 115-kV Transmission Line



Visit the  
Project  
Website



## Eversource 115-kV Project Update

Greetings!

This is an update on activities related to the Eversource 115-kilovolt (kV) Underground Transmission Project.

### Work Hours

- **Sudbury** - Approved work hours are 7 a.m. to 6 p.m., Monday to Friday. During the cable installation process, crews are working from 7 a.m. to 5 p.m., Monday to Saturday. All other activities in the corridor will happen from 7 a.m. to 4 p.m.
- **Hudson** - Approved work hours are 7 a.m. to 6 p.m., Monday to Friday. Crews are working in the Hudson roads from 7a.m. to 5 p.m., Monday to Friday. During cable installation, crews are active from 7 a.m. to 5 p.m., Monday to Saturday.

Occasional activities may extend beyond the approved hours, due to unforeseen circumstances, based on approval from local officials. Crews work between manholes (MHs) placed along the project route. For a closer look, [view the project map](#).

### Hudson Activities

- **On Forest Avenue, two crews are excavating and installing duct bank between Hudson Light & Power and Marlboro Street between MH1 and MH2. One lane of alternating traffic will be maintained in the road whenever possible.**
- **Between Forest Ave and Wilkins Street, crews will be installing the new underground transmission line between MH4 and MH5. The excavation and duct bank installation portion of the work in this area was completed.**
- **Between White Pond Road and the Town Line, crews will be installing the new transmission line cable between MH15 and MH16.**
- **In the inactive MBTA corridor, crews are installing loam and seed that is part of the restoration effort. Additional crews will be repairing erosion controls in certain sections of the corridor.**

### Sudbury Activities

- **In the inactive MBTA corridor, crews are installing loam and seed that is part of the restoration effort.**
- **At Bridge 128, crews will be working to install the bridge's railing system.**
- **Between Horse Pond Road and the Sudbury Substation, crews will be splicing, to tie sections of transmission cable together that was already installed, between MH26 and MH27.**

*\*Due to the complexities of underground construction and weather, the two-week schedule described above is subject to change.*

---

## Stay Informed

Eversource is committed to being a good neighbor and doing any work with respect for you and your property. If you have questions, please contact us directly or click on one of the resources below.

- Dial **1-833-836-0302**
- Email **[ProjectInfoMa@eversource.com](mailto:ProjectInfoMa@eversource.com)**
- Visit the [website](#) for this project.
- View the [interactive project map](#).
- View information on [rail trail access during construction](#).

- Visit the [Town of Sudbury](#) or [Town of Hudson](#) website for more details about the Project.
- **Field outreach representatives** will be in touch with notices updating you on construction activities.
- Did someone forward this email? If so, [sign up to receive future updates](#)

Si necesita que le traduzcan esta notificación, envíenos un correo electrónico a [Projectinfoma@eversource.com](mailto:Projectinfoma@eversource.com) y escribe "S-H" en el asunto.

如果您需要本通知的翻譯版本，請寄送電郵至 [Projectinfoma@eversource.com](mailto:Projectinfoma@eversource.com)，並在主題欄中輸入 "S-H"

如果您需要本通知的翻译版本，请发电子邮件到 [Projectinfoma@eversource.com](mailto:Projectinfoma@eversource.com)，并在主题栏中输入 "S-H"

# EVERSOURCE



**Address:** 247 Station Drive  
Westwood, MA 02090

**Phone:** 1-833-836-0302

[Email Us](#)

Eversource | 247 Station Drive | Westwood, MA 02090 US

[Unsubscribe](#) | [Update Profile](#) | [Constant Contact Data Notice](#)



Try email marketing for free today!