

**From:** Project Outreach <miles.lang-kennedy@eversourceoureach.ccsend.com>  
**Sent:** Friday, September 20, 2024 10:45 AM  
**To:** Select Board  
**Subject:** Project Update (9/20/24) - Eversource 115-kV Transmission Line



Visit the  
Project  
Website



## Eversource 115-kV Project Update

Greetings!

This is an update on activities related to the Eversource 115-kilovolt (kV) Underground Transmission Project. Most of the new transmission line has been installed underground in the inactive MBTA corridor and streets of Hudson. Eversource is aiming to place the transmission line in-service in the coming months which will conclude the Eversource portion of the work in the corridor. Other restoration activities will be ongoing throughout the rest of 2024. From there, Eversource will turn over work in the inactive MBTA corridor to the Massachusetts Department of Conservation and Recreation (DCR) who will install the new shared use rail trail.

### Work Hours

- **Sudbury** - Approved work hours are 7 a.m. to 6 p.m., Monday to Friday. During the cable installation process, crews are working from 7 a.m. to 5 p.m., Monday to Saturday. All other activities in the corridor will happen from 7 a.m. to 4 p.m.
- **Hudson** - Approved work hours are 7 a.m. to 6 p.m., Monday to Friday. Crews are working in the Hudson roads from 7 a.m. to 5 p.m., Monday to Friday. During cable installation, crews are active from 7 a.m. to 5 p.m., Monday to Saturday.

Occasional activities may extend beyond the approved hours, due to unforeseen circumstances, based on approval from local officials. Crews work between manholes (MHs) placed along the project route. For a closer look, [view the project map](#).

### Hudson Activities

- Starting next week, one crew will be working at Hudson Light & Power to excavate and install duct bank. Another crew will be proofing the conduit previously installed between MH1-2.
- In the inactive MBTA corridor, crews are installing loam and seed that is part of the restoration effort.

### Sudbury Activities

- Over the next few weeks, crews will be installing plantings throughout the corridor in Sudbury. Installations will occur between the Sudbury Substation and the Town line.
- At the Sudbury Substation, crews will be continuing work inside the fence line to make upgrades to some of the equipment.

*\*Due to the complexities of underground construction and weather, the two-week schedule described above is subject to change.*

## Stay Informed

Eversource is committed to being a good neighbor and doing any work with respect for you and your property. If you have questions, please contact us directly or click on one of the resources below.

- Dial **1-833-836-0302**
- Email **ProjectInfoMa@eversource.com**
- Visit the [website](#) for this project.
- View the [interactive project map](#).
- View information on [rail trail access during construction](#).
- Visit the [Town of Sudbury](#) or [Town of Hudson](#) website for more details about the Project.
- **Field outreach representatives** will be in touch with notices updating you on construction activities.
- Did someone forward this email? If so, [sign up to receive future updates](#)

Si necesita que le traduzcan esta notificación, envíenos un correo electrónico a [Projectinfoma@eversource.com](mailto:Projectinfoma@eversource.com) y escribe "**S-H**" en el asunto.

如果您需要本通知的翻譯版本，請寄送電郵至 [Projectinfoma@eversource.com](mailto:Projectinfoma@eversource.com)，並在主題欄中輸入 "**S-H**"

如果您需要本通知的翻译版本，请发电子邮件到 [Projectinfoma@eversource.com](mailto:Projectinfoma@eversource.com)，并在主题栏中输入 "**S-H**"



**Address:** 247 Station Drive  
Westwood, MA 02090  
**Phone:** 1-833-836-0302



[Email Us](#)

Eversource | 247 Station Drive | Westwood, MA 02090 US

[Unsubscribe](#) | [Update Profile](#) | [Constant Contact Data Notice](#)



Try email marketing for free today!