

From: Project Outreach <miles.lang-kennedy@eversourceoureach.ccsend.com>
Sent: Friday, November 22, 2024 10:07 AM
To: Select Board
Subject: Project Update (11/22/24) - Eversource 115-kV Transmission Line



Visit the
Project
Website



Eversource 115-kV Project Update

Greetings!

This is an update on activities related to the Eversource 115-kilovolt (kV) Underground Transmission Project. Eversource is aiming to place the transmission line in service before the end of 2024 which will conclude the Eversource portion of the work in the inactive MBTA corridor. Eversource contractors are demobilizing, and activities occurring in the corridor will continue to decrease in the coming weeks. Eversource will turn over work in the inactive MBTA corridor to the [Massachusetts Department of Conservation and Recreation](#) (DCR) who will install the new shared-use rail trail starting as soon as Spring 2025.

Work Hours

- **Sudbury** - Approved work hours are 7 a.m. to 6 p.m., Monday to Friday. During the cable installation process, crews are working from 7 a.m. to 5 p.m., Monday to Saturday. All other activities in the corridor will happen from 7 a.m. to 4 p.m.
- **Hudson** - Approved work hours are 7 a.m. to 6 p.m., Monday to Friday. Crews are working in the Hudson roads from 7a.m. to 5 p.m., Monday to Friday. During cable installation, crews are active from 7 a.m. to 5 p.m., Monday to Saturday.

No work will occur on Thursday, November 28 or Friday, November 29.

Occasional activities may extend beyond the approved hours, due to unforeseen circumstances, based on approval from local officials. Crews work between manholes (MHs) placed along the project route. For a closer look, [view the project map](#).

Hudson Activities

- Crews are working inside the Hudson Substation and at manhole locations to complete the final testing of the new underground transmission line.
- Crews are completing restoration activities along the corridor in Hudson.

Sudbury Activities

- Crews are working inside the Sudbury Substation and at manhole locations to complete the final testing of the new underground transmission line.
- Crews are completing restoration activities along the corridor in Sudbury.

**Due to the complexities of underground construction and weather, the two-week schedule described above is subject to change.*

Stay Informed

Eversource is committed to being a good neighbor and doing any work with respect for you and your property. If you have questions, please contact us directly or click on one of the resources below.

- Dial **1-833-836-0302**
- Email **ProjectInfoMa@eversource.com**
- Visit the [website](#) for this project.
- View the [interactive project map](#).
- View information on [rail trail access during construction](#).
- Visit the [Town of Sudbury](#) or [Town of Hudson](#) website for more details about the Project.
- **Field outreach representatives** will be in touch with notices updating you on construction activities.
- Did someone forward this email? If so, [sign up to receive future updates](#)

Si necesita que le traduzcan esta notificación, envíenos un correo electrónico a Projectinfoma@eversource.com y escribe "S-H" en el asunto.

如果您需要本通知的翻譯版本，請寄送電郵至 Projectinfoma@eversource.com，並在主題欄中輸入 "S-H"

如果您需要本通知的翻译版本，请发电子邮件到 Projectinfoma@eversource.com，并在主题栏中输入 "S-H"



Address: 247 Station Drive
Westwood, MA 02090
Phone: 1-833-836-0302



Email Us

Eversource | 247 Station Drive | Westwood, MA 02090 US

[Unsubscribe](#) | [Update Profile](#) | [Constant Contact Data Notice](#)



Try email marketing for free today!