
MASS CENTRAIL RAIL TRAIL - HUDSON TO SUDBURY
DCR
3 WEEK SCHEDULE

Mon Tues Wed Thurs Fri Sat Sun Mon Tues Wed Thurs Fri Sat Sun Mon Tues Wed Thurs Fri Sat Sun
PARTY DESCRIPTION 4/7/2025 4/8/2025 4/9/2025 4/10/2025 4/11/2025 4/12/2025 4/13/2025 4/14/2025 4/15/2025 4/16/2025 4/17/2025 4/18/2025 4/19/2025 4/20/2025 4/21/2025 4/22/2025 4/23/2025 4/24/2025 4/25/2025 4/26/2025 4/27/2025
ET&L HUDSON - SEGMENT 1 FINE GRADING

HUDSON - SEGMENT 2 FINE GRADING
HUDSON - SEGMENT 3 FINE GRADING
HUDSON - SEGMENT 4 FINE GRADING
HUDSON - SEGMENT 5 FINE GRADING
HUDSON - SEGMENT 6 FINE GRADING
SUDBURY - SEGMENT 7 FINE GRADING
SUDBURY - SEGMENT 8 FINE GRADING

NOTES:
Anticipate needing 2 Monitors to work with the grading crew starting 4/17/25 for the vernal pool areas
Anticipate needing turtle sweeps ahead of grading crew starting 4/21/25
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