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II. Rail Trail Conversion Advisory Committee 
(RTCAC) Timeline 

 
 September 23, 2010 
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Project	
  Status	
  September	
  2010	
  
 
 

1. The Preliminary Engineering Assessment by Fay Spofford and Thorndike was 
posted on the Town website in January, 2007.1 $25,000 in funding for this 
assessment was authorized by Article 43, 2005 Town Meeting. 

2. A preliminary title search sufficient to enable both the existing conditions base 
map and wetlands delineation and also the four-season wildlife study completed 
by fall 2007.2 $15,000 in funding for the title search was authorized by Article 22, 
2007 Town Meeting3; the remainder of $812.11 was returned at 2010 Town 
Meeting (Article 38). 4 

3. The four-season wildlife study was posted on the Town Website November 
2009.5  $25,000 in funding for this study was authorized by 2007 Town Meeting, 
Article 23.6 
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4. A contract for an existing conditions base map and wetlands delineation has not 
been completed.  $105,000 in funding for this contract was authorized by 2007 
Town Meeting, Article 24.7  The Board of Selectmen awarded the contract to 
Atlantic Engineering and Survey Consultants for $39,900 on December 3, 2007.8  
$52,685 was expended on this contract prior to 2009 Annual Town Meeting.9  As 
of August 2010, the Town has not accepted the base map (survey); a draft plan, 
but not a final plan, of wetlands delineation has been filed with Conservation 
Commission, and the contractor has not requested an NRAD.10   CPC funding 
authorization for Article 24, 2007 Town Meeting expired at the end of fiscal year 
2010 (June 30, 2010). 

5. $25,000 in funding from the existing conditions base map was reallocated to 
support Town Staff in formulating a concept plan for the rail trail by 2009 Town 
meeting, Article 27.11  Town staff, awaiting completion of the existing conditions 
base map and wetlands delineation, has not embarked on the concept plan.12  
None of these funds had been expended prior to their expiration at the end of 
fiscal year 2010. 

6. Purchase of the CSX right of way in South Sudbury was not completed by August 
2010.13 

 
 

Issues	
  To	
  Investigate	
  
 
Selectman Drobinski identified the following issues (bulleted items) at the April, 2005 
Town Meeting specifically for the Committee to investigate:14 
 
 
  
• Cost to maintain the trail: This is a maintenance nightmare and needs to be 
understood.   

Status: No line items are available from other towns delineating their maintenance 
costs.  RTCAC has made no further attempts to estimate potential trail maintenance 
costs. 
 

• Security for abutters: It’s important that the abutters to the Rail Trail feel they 
are secure. The history of the Rail Trail in Weston is known where people were 
afraid the hordes from the inner city would come and steal the silverware from their 
tables; let’s make sure that’s not going to happen.   

Status: 
1) RTCAC was given responsibility for all public safety issues concerning the 

proposed trail.  July, 2005.15  
2) RTCAC sent a letter to Sudbury public safety officials listing contact 

information in other towns with rail trails.  February, 2006 16 
3) RTCAC sent a list of questions to Sudbury public safety officials and posted 

the responses on the town website. April, 200717  



 3 

4) Members of RTCAC meet with the Sudbury Agricultural Commission 
concerning abutting farmers’ concerns. 18 

5) RTCAC has made no systematic attempt to respond to specific public safety 
concerns raised by abutters. 19 

6) RTCAC has recommended that both the Board of Selectmen and the RTCAC 
listen to the concerns of all abutters before and during the 25% design phase 
of the BFRT.20 

 
• Motorized vehicles: Do they really want motorized vehicles on the Rail Trail?  
Probably not, but that’s up to the feasibility study.   

Status:    
  Motorized vehicles, aside from wheelchairs and public safety vehicles, will not be 
permitted on the trail. 

 
• Privacy for the abutters: They’re sensitive to abutter’s issues and someone who 
lives on a major road in town knows that activity in your front yard is something 
that is not wanted: privacy should be provided as much as possible.  

Status:   
1) FS&T indicates that abutters typically request mitigation (fencing or 

landscaping) during the public outreach that occurs during the design phase.  
Wood-rail fencing is proposed to control unwanted access.21 

2) FS&T indicates that unwanted trespassing and parking is typically addressed 
by signage.22 

 
• Consistency with the Town of Sudbury’s Character: If this Rail Trail is built it 
should fit into the character of the community and something the community wants.  
 Status:  RTCAC has not addressed this issue. 
 
• Environmental Concerns: Are they doing the right thing by the environment? This 
is something that has to be looked at very carefully.  

Status: 
1) FS&T discusses environmental impacts specified by state and federal 

legislation in the feasibility study.23  
2) RTCAC proposed a four-season wildlife study to determine use of the 

corridor.24  
3) The Board of Selectmen reinstated wetlands delineation as part of the field 

survey of the corridor.25  
4) RTCAC sent an invitation to discuss questions and issues with Town Boards 

and Committees. 26  The Conservation Commission has responded to this 
outreach with a list of specific concerns. 27 

5) The completed four-season wildlife study was posted by the Town on 
November 23, 2009.28  The Executive Summary states, “The proposed Bruce 
Freeman Rail Trail would transect a number of significant wildlife habitat 
areas in Sudbury.” 

6) The wetlands delineation was not completed at the end of FY10 when funding 
authorization for the field survey expired (Article 24, 2007 Town Meeting).  
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No NRAD was requested of Conservation Commission.29 
 

History	
  of	
  Sudbury	
  Rail	
  Trail	
  Proposal	
  
 

1979 – EOT decided to purchase phase II right of way after suspending subsidy of rail 
service. 30 
 
1982 – All service on the line ceased in April.  Line officially abandoned:  EOT 
purchased the phase II right of way extending into Sudbury.  EOT indicated it was 
willing to discuss the future of the Corridor with the Town.  
 
1987 – The Lowell-Sudbury Bicycle Path Feasibility Study was completed in October by 
CTPS, MAPC, and the Northern Middlesex Area Commission.31 
 
1988 – The Sudbury Board of Selectmen appointed the Bike Trail Committee to study 
conversion of the Lowell-Framingham right of way. 32 
 
1997 – Article 50 was adopted at Sudbury Annual Town Meeting, supporting 
development of a bicycle and pedestrian trail known as the Wayside trail, part of the 
proposed Mass Central Trail, on the MBTA right of way. 33 

 
2003 – CTPS issued an update to the 1987 study above pertaining to current (2003) 
traffic volumes and crash incidents on roadways intersecting the Lowell Framingham 
right of way in Concord and Sudbury. 34 
       The Board of Selectmen dissolved the Bike Trail Committee created in 1988. 35 
 
2004 – Sudbury Board of Selectmen voted to establish the Rail Trail Conversion 
Advisory Committee (RTCAC) for the Town of Sudbury on September 7.36   
    The Sudbury Board of Selectmen appointed the members of the RTCAC November 4. 
37 
    The Town Manager requested a $25,000 grant from the Community Preservation 
Committee to undertake a conversion feasibility study for the phase 2 portion of the 
ROW in Sudbury. 38 
 
 
 

General	
  History	
  of	
  the	
  Committee	
  

RTCAC-­‐-­‐2005	
  
 
2005 – RTCAC first officially met on March 3, 2005. 39   
 
At large: 
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     Patricia A. Brown, 34 Whispering Pine Road 
     Madeleine R. Gelsinon, 520 Concord Road 
(F) Robert D. Hall, 30 Possum Lane 
(F) Jennifer K. Pincus, 25 Blueberry Hill Lane 
(F) Nancy Powers, 201 Union Avenue 
     Bryan S. Semple, 15 Revere Road 
     Allan L. Wallack, 67 Thompson Drive 
(F) Richard C. Williamson, 21 Pendleton Road 
      Carole R. Wolfe, 637 Concord Road 
 
(F) indicates a member of the Friends of the Bruce Freeman Rail Trail advocacy group.40  
 
Board/Staff members: 
Bridget Hanson, Conservation Commission member 
Gregory W. Hunt, Park & Recreation Commission member 
Eric D. Poch, Planning Board member 
Deborah Dineen, Conservation Coordinator 
Dennis Mannone, Park & Recreation Director 
I. William (Bill) Place, Director of Public Works/Town Engineer 
 
2005 – (February) Allan Wallack resigned from the RTCAC.41 
 
2005 -- (March) RTCAC elected Dick Williamson and Carole Wolfe as co-chairs.   
Minutes were collected by a scribe selected for each meeting. 42 
 
2005 -- (March) RTCAC composed and revised FAQ for posting to the town website. 
 
2005 – (April) Article 43 passed at Sudbury Town Meeting.  This article authorized the 
use of funds not to exceed $25,000 from Community Preservation Act revenues for 
purposes of conducting a feasibility study along the former Penn Central right-of-way 
from the Union Avenue entrance to Chiswick Park to the Concord Town Line. 43  
 
2005 – (April, cont.) Brian Semple resigned from the RTCAC.   Carole Wolfe resigned as 
co-chair and Pat Brown was elected co-chair on April 14, 2005. 44 
 
2005 – (May) Board of Selectmen placed Conservation Coordinator Debbie Dineen as 
“ex officio” member (that is, non-voting) on RTCAC and appointed two new members.45 
 
(F) Betty Foley, 807 Boston Post Road 
      Sigrid Pickering, 623 Peakham Road 
 
Not recorded in RTCAC or BOS minutes Greg Hunt was officially dropped from the list 
of RTCAC members counted toward a quorum because he had not attended any meetings 
since March 3, 2005.  No alternate representation from Park & Recreation was supplied, 
despite repeated requests by RTCAC. 
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2005 – (July) The Board of Selectmen designated the RTCAC as the clearing point for 
public safety issues and concerns about the proposed trail. 46 
 
2005 – (Summer/Fall) Rail trail neighbors’ survey distributed and analyzed by RTCAC. 
47 
 
2005 – (August) – Bob Hall accepted the position of scribe for RTCAC minutes. RTCAC 
created the Public Safety Subcommittee, consisting of Dick Williamson, Carole Wolfe 
and Madeleine Gelsinon, and the Conservation Subcommittee, consisting of Bridget 
Hanson, Carole Wolfe and Sigrid Pickering. 48 
 
2005—(November) Bridget Hanson resigned from Conservation Commission, but 
remained on RTCAC as liaison between ConComm and RTCAC.49  
 
2005 – Speakers 

June – Michelle Ciccolo (assistant manager for the Town of Hudson), assisted by 
Nick Rubino (senior project director from the engineering firm EarthTech), discussed the 
process by which the Assabet River Rail Trail in Hudson had proceeded. 50 
 July – Jen Shemowat (project engineer) and John Hendrickson (project manager) 
from the engineering firm Fay, Spofford, and Thorndike discussed the preliminary 
engineering assessment they performed for the Town of Concord, and their general 
experience of rail trail design. 51 
 August – Nick Rubino (senior project engineer for EarthTech) discussed what 
Sudbury could expect from a preliminary engineering assessment (feasibility study) and 
how to obtain the maximum benefit. 52 
 November – Craig Della Penna (rail trail advocate and former Regional Director 
of the Rails-To-Trails Conservancy) discussed rail trail projects across the state, 
including a discussion of alternative trail surfaces. 53 

RTCAC-­‐-­‐2006	
  

 
2006 (January) – RTCAC submitted technical input for an RFP for the feasibility study 
funded by 2005 Town Meeting to the Board of Selectmen. 54 
 
2006 (February) – RTCAC sent a letter to Sudbury public safety officials, providing 
contact information in communities with rail trails. 55  
 
2006 (March/April) – The twelve-member evaluation team for the RFP, formed from 
RTCAC members, read six proposals returned in response to the RFP.  Three firms were 
selected for further interviews, and the team issued a recommendation to the Town 
Manager that the Town accept the proposal from the firm of Fay, Spofford, and 
Thorndike (FST).56  
 
2006(June)—RTCAC “hosted” the design charrette in Town Hall on June 15 in which 
FST solicited community input on the proposed trail.57 
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2006(July)—RTCAC sent a list of questions to Sudbury public safety officials 
concerning the proposed trail. 58 
 
2006(July)—Dick Williamson resigned as co-chair of RTCAC; Pat Brown continued as 
acting chair. 59 
 
2006(September)—RTCAC held informational meeting for interested Sudbury residents, 
which included a discussion of the location of the ROW, process for converting the 
ROW, results of the trail neighbors’ survey of 2005, including a correction of erroneously 
published results, and a summary of trail studies.60 
 
2006(September) –RTCAC reviewed the first draft of the FST preliminary engineering 
assessment.61  
 
2006(September) –RTCAC submitted three proposals to the Board of Selectmen for 
consideration for CPC funding at 2007 Town Meeting. (MR22) These proposals appeared 
as articles 22, 23, and 24 in the 2007 Town Meeting Warrant.62  
 
2006(October)—RTCAC elected Pat Brown chair and Bob Hall scribe for the ensuing 
year. 63 
 
2006(October/November)—RTCAC reviewed the penultimate draft of FST preliminary 
engineering assessment. 64  FS&T presented its findings to the Town in a public meeting 
November 16, 2006. 
 
2006(December)—FST submitted the final document detailing its findings to the 
Town65.  RTCAC sent an open letter to the Conservation Commission, the Historical 
Commission, the Park & Recreation Commission and the Planning Board, offering to 
respond to questions or to meet with these bodies. 66 
 
 
 
 
2006 –Speakers 

December  -- Colleen Abrams, president of the Wachusett Greenways 
Association, and Ed Yaglou, Chairman of the Mass Central Rail Trail Task Force, 
presented their experiences with the design, construction and maintenance of an unpaved 
rail trail. 67 
 

RTCAC-­‐-­‐2007	
  

 
2007—(February) Bridget Hanson resigned as RTCAC liaison to Conservation 
Commission, and was retained by the Board of Selectmen as an “at large” member of 
RTCAC. 68 
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2007—(March) The Board of Selectmen accepted Sigrid Pickering’s resignation.  The 
Board appointed Rebecca Corkin as Conservation Commission representative on the 
RTCAC. 69 
 
2007(April) – Articles 22, 23, and 24, requesting CPC funding for a title search, a four-
season wildlife study, and a field survey with wetland delineation totaling $145,000 
passed by Town Meeting.70  
 
2007(May) – The Board of Selectmen refocused the RTCAC on the collection of factual 
information concerning rail trail implementations in other towns as well as the history 
and status of the prospective Bruce Freeman Rail Trail in all eight towns along the ROW. 
71 
 
2007(June) – The Board of Selectmen placed all Town Staff serving on the RTCAC on 
“ex officio” status, and again requested a representative to RTCAC from the Park & Rec 
commission. The RTCAC Public Safety Subcommittee considered its work finished, and 
was dissolved.72 
 
2007(August) – The Board of Selectmen accepted Rebecca Corkin’s resignation as 
Conservation Commission representative and appointed Chris McClure as Conservation 
Commission representative on the RTCAC. The Conservation Subcommittee of RTCAC 
therefore consisted of Bridget Hanson, Chris McClure, and Carole Wolfe.  The Business 
and Agricultural Subcommittee was formed, consisting of Betty Foley, Madeleine 
Gelsinon, Eric Poch and Dick Williamson.73  
 
2007(October) -- RTCAC presentation of first installment of project notebook (October 
23, 2007) 74 
 

RTCAC-­‐-­‐2008	
  
 
2008(January) –Madeleine Gelsinon, as liaison to the Sudbury Agricultural 
Commission, began to collect input from Sudbury’s farmers for the Notebook.75 
 
2008(April) – Article 32 appropriating CPC funding not to exceed $420,000 to purchase 
the CSX corridor in Sudbury unanimously voted by Town Meeting.76 
 
2008(May) – Second installment of the Notebook presented to the Board of Selectmen.77 
 
2008(June) – RTCAC requested a clarification of priorities from the Board of 
Selectmen78, and invited Selectman Drobinski (liaison from the Board of Selectmen) to 
attend a RTCAC meeting to understand the Committee’s questions and concerns.79 
 
2008(September) – Chris McClure resigned from Conservation Commission, and 
therefore from RTCAC.80 
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2008(October) – Third installment of the Notebook presented to the Board of Selectmen.  
81  RTCAC presented four specific recommendations to the Board.82  Dennis Mannone 
previously resigned from his position as Director from Park and Recreation (and 
therefore from RTCAC); there remained no representative from Park and Recreation on 
the Committee.  The Board of Selectmen did not nominate a replacement from either 
Park and Recreation or Conservation Commission, nor did they anticipate doing so.83 
Town Planner Jody Kablack, Director of Public Works Bill Place, and Conservation 
Coordinator Debbie Dineen were asked to review the Notebook and other relevant 
materials and assess the next steps. The Board of Selectmen anticipated making a 
decision related to the trail proposal in December 2009. 84   
 

RTCAC—2009	
  
 
2009(January) – The Town Planner, Director of Public Works, and Conservation 
Coordinator met with RTCAC to clarify the role of Town Staff in creating the concept 
plan.  RTCAC approved two additional recommendations for the Board of Selectmen and 
posted these online.85 
 
2009(May) – Article 27 (amending Article 24 of 2007 Town Meeting) to utilize CPC 
funding not to exceed $25,000 from the 2007 article to allow Town Staff to create a 
concept plan for the rail corridor in Sudbury was approved by Town Meeting.86 
 
2009(June) – The Board of Selectmen revised RTCAC membership not to include 
representation from Town Boards and Committees, but rather to consist only of members 
at large. 87 
 
2009(November) – The Planning and Community Development Office posted the 
completed Bruce Freeman Rail Trail Four Season Wildlife Habitat Evaluation to the 
Town website.88 
 

RTCAC-­‐-­‐2010	
  
2010(April) – RTCAC supported (although not unanimously) Article 42, a citizen’s 
resolution to investigate alternate trails/bypasses for the trail, which was affirmed by the 
Board of Selectmen and approved by Town Meeting.89 
 
2010(May) – Selectman Haarde replaced Selectman Drobinski as liaison from the Board 
of Selectmen to RTCAC.90 

Preliminary	
  Engineering	
  Assessment	
  (2006)	
  
Abstracted from Selectman Drobinskiʼs presentation to Town Meeting in April 
2005 91: 
 
The Study’s Goals are comprised of the following:  
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• Provide a detailed description of the physical right-of-way    

1) What does it look like?  
2) What’s out there now?  
3) What are the obstacles?  

• Identify connections, easements and encroachments  
1) Have other abutters encroached on the railway?  
2) What are the easement issues?  

• Identify bridges, culverts, wetlands and other environmental concerns  
1) Are the bridges in good shape?  
2) Are the bridges not in good shape?  
3) Do we have problems with wetlands?  
4) Do we have problems with other environmental concerns; critical habitat and 
vernal pools; things like that?  

• Identify roadway volumes including traffic volumes  
1) The key issue about all Rail Trails is the road crossings.  
2) Is the required appropriate safety in place?  

• Analyze existing physical conditions  
1) What’s physically out there in the field?  
2) What does it look like?  
3) What is the cost to go forward?  

• Identify facilities and amenities needed  
1) How are we going to provide public safety and access?  

• Identify and discuss potential entry points and destinations  
1) What’s the impact on neighborhoods?  
2) What’s the impact on traffic?  
3) Where are the ideal places for parking? Some of the places could be near Mr. 
Mullen’s Sudbury Lumber and areas similar to that; think about what’s appropriate.  

• Describe alternative surface treatments  
1) Is it the surface going to be gravel, paved? They’ve not made up their mind at 
all; this is a feasibility study.  
2) What really works for the best interest of the community?  

• Provide preliminary construction, maintenance and policing costs; these costs are 
important to the community;   

1) What will the impact of this type of construction be on the community both long 
term and short term?  

 
2006 (March/April) – The twelve-member evaluation team for the RFP, formed from 
RTCAC members, read six proposals returned in response to the RFP.  Three firms were 
selected for further interviews, and the team issued a recommendation to the Town 
Manager that the Town accept the proposal from the firm of Fay, Spofford, and 
Thorndike (FST). 92 
 
Note:  Starting in May of 2006, Jen Shemowat of FS&T attended each RTCAC meeting 
until (and including) the December 2006 meeting. 
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2006(May) – A subset of RTCAC members walked the phase2 rail bed in two segments, 
one on May 23 and the other on May 25 at 5 pm.  FST and other Town Staff did not 
attend.  
 
2006(June)—FST representatives walked the rail line with Town Staff on June 5.   
 
2006(June)—Fay Spofford and Thorndike held a design charrette at the Lower Town 
Hall to present basic information to interested citizens of Sudbury and solicit public 
input.93 
 
2006(September) –RTCAC reviewed the first draft of the FST preliminary engineering 
assessment document. 94 
 
2006(September) –RTCAC submitted three proposals to the Board of Selectmen for 
consideration for CPC funding at 2007 Town Meeting.95 These proposals appeared as 
articles 22, 23, and 24 in the 2007 Town Meeting Warrant. 96 
 
2006(October/November)—RTCAC reviewed the penultimate draft of FST preliminary 
engineering feasibility study. 97   
 
NOTE:  No other Town board or Committee reviewed this document; only input 
from Town Staff and RTCAC was accepted. 
 
2006(November) -- FS&T presented its findings to the Board of Selectmen on November 
9, 2007 98, and to the Town in a public meeting on November 16, 2007. 
 
2006(December)—FST presented the final document detailing its findings to the Town99 
 

Additional	
  Activities	
  
 
The Sudbury Rail Trail Conversion Advisory Committee has met regularly, generally 
once a month, from  March of 2005 until 2009.  Following the appointment of Town 
Staff to devise a concept plan the Committee has met less frequently.  Dates and minutes 
of these meetings are posted on the town website. 100 FS&T representatives were present 
at RTCAC meetings from May 2006 till December 2006 (see above).   
 
Starred (*) items below indicate boards receiving the December 2006 letter from 
RTCAC. 
 
Meetings with other boards and committees: 
 
Agricultural Commission— 
   Discussion of concerns and questions at the AgComm meeting of June 21, 2007101  
   Agricultural Commission met with the Board of Selectmen to discuss concerns with the 
proposed trail specific to farmers102 
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    RTCAC created the Commercial/Agricultural subcommittee to identify and address the 
concerns of local businesses and farmers (July 2007).  The subcommittee consists of 
Madeleine Gelsinon, Betty Foley, Eric Poch, and Dick Williamson. 103 
    The Sudbury Agricultural Commission invited the RTCAC Commercial/Agricultural 
subcommittee to the December 5, 2007 AgCom meeting to discuss the concerns of local 
farmers.  Following this meeting, Madeleine Gelsinon continued as liaison between 
AgCom and RTCAC, interviewing individual farmers about their specific questions 
concerning the effects of a rail trail on their farms.104 
 
Board of Appeals (Zoning) – no meetings.  
 
Board of Selectmen— 
   RTCAC presentation of draft RFP input for the preliminary engineering assessment 
(February 28, 2006)105 
   RTCAC presentation of requests for funding at 2007 Town Meeting (October 3, 
2006)106  
   RTCAC received new focus following 2007 Town Meeting (May 8, 2007) 107 
   RTCAC membership issues (June 5, 2007) 108 
   RTCAC presentation of first installment of project notebook (October 23, 2007) 109 
   RTCAC presentation of the second installment of the project notebook (May 13, 2008) 
At this meeting RTCAC requested a final report concerning the title search for the ROW; 
Town Manager Valente undertook to request the final report from Town Counsel. 110 
   RTCAC requested clarification of the Committee’s assignment from the Board of 
Selectmen111 
   RTCAC presentation of the third installment of the project notebook (October 28, 
2008)112 
 
Community Preservation Committee 
   Town Manager Valente presented the Selectmen’s request for CPC funding for the title 
search, wildlife study, and field survey at 2007 Town Meeting to the CPC on December 
6, 2007, with RTCAC in attendance. 113  
    Town Planner Jody Kablack presented the Town Manager’s request that CPC funding 
allocated but not yet spent for the purposes of Article 24 (field survey and wetlands 
delineation) from 2007 Town Meeting be re-allocated to allow Town Staff flexibility in 
visioning the trail.114 
 
Conservation Commission *–  
   Overview of conservation issues at ConComm meeting June 6, 2005 115 
   Follow-up with Conservation Coordinator by RTCAC Conservation Subcommittee 
Summer 2005 116 
   Discussion of ConComm concerns about FS&T study at ConComm meeting February 
5, 2007117  
   NOTE: No input on the wildlife study (article 23) was obtained from Conservation 
Commission prior to 2007 Town Meeting. 



 13 

   RTCAC Conservation Subcommittee was unable to convene to offer input on the draft 
Wildlife Study RFP; Bridge Hanson offered individual input. (Summer 2007, 
unpublished e-mail) 
 
Finance Committee – 
   FinComm requested that the Town Manager present the 2007 CPC requests.  Article 22 
(title search) passed 5-2.  Articles 23 (wildlife survey) and 24 (field survey) received no 
recommendation based on a tie vote. March 19, 2007. 118 
   FinComm re-voted these requests for CPC funding on April 9, 2007, immediately 
preceding Town Meeting.  Articles 22, 23 and 24 failed this reconsideration.119 
 
Historical Commission* – no meetings 
 
Park & Recreation Commission* – no meetings 
 
Planning Board* – no meetings  
 
Sudbury Centre Improvement Advisory Committee – no meetings. 
   NOTE:  SCIAC specifically declined to meet with RTCAC in the summer of 2007 and 
recommended that RTCAC follow the Village Green proposal with the Board of Appeals 
(unpublished e-mail.) 
 
Sudbury Public Safety (Police and Fire) – 
   RTCAC co-chairs Brown and Williamson met with Police Chief Fadgen, Fire Chief 
MacLean and Town Manager Valente on July 20, 2005, determining the role of RTCAC 
as the clearing point for Public Safety questions concerning the proposed trail.  (unposted 
notes) 
   NOTE:  Sudbury Public officials have been present at public meetings (June 15, 2006, 
design charrette, September 14, 2006, RTCAC presentation, and November 16, 2006 FST 
presentation) but have not met with RTCAC. 
 
Evaluation Team for the preliminary engineering assessment proposals 
   Twelve members of the RTCAC volunteered to serve on the evaluation team for the 
proposals:  Pat Brown, Madeleine Gelsinon, Bob Hall, Bridget Hanson, Dennis Mannone, 
Sigrid Pickering, Jennifer Pincus, Bill Place, Eric Poch, Nancy Powers and Dick 
Williamson 
   Six proposals were received in response to the RFP for the preliminary engineering 
feasibility study.  These members were given those proposals on April 7, 2006, to 
evaluate.   
   At the preliminary evaluation meeting on April 10, 2006 (unposted minutes) three 
vendors were selected for further consideration.  (Carole Wolfe was absent). 
   After the follow-up evaluation meeting on April 24, 2006, the team interviewed the 
three vendors.  Fay Spofford and Thorndike was selected as the preferred vendor and the 
recommendation was conveyed to the Board of Selectmen. 120 Sigrid Pickering and 
Carole Wolfe were absent. 
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Public	
  Outreach	
  (RTCAC)	
  
 
All Committee meetings are open to the public, generally including an opportunity for 
public comment before and after each meeting. Comments are summarized in the 
minutes.  The agendas and the minutes are available on the Town website. 
 
Committee-approved documents (e.g., the study by Fay, Spofford and Thorndike) are 
available on the Town website and also in the reference section of the Goodnow Library. 
 
The RTCAC hosted the FST design charrette on June 15, 2006, although this required no 
more than the Committee’s presence.121 
 
The RTCAC conducted the Trail Neighbors’ Survey (Summer 2005) and presented the 
results to the Town at a public meeting on September 14, 2006. 122 
 

Other	
  Trail-­‐Related	
  Activities	
  by	
  the	
  Town	
  of	
  Sudbury	
  
 

General	
  
2008(April) – Article 32 requesting CPC funding to purchase the CSX portion of the 
ROW approved unanimously by Town Meeting.123 
 
2008 (May)– The Town of Sudbury presented a request for $11,351,630 for the Bruce 
Freeman Rail Trail as its first priority at Municipal TIP day on May 1.124 
 
2008(October) – The Board of Selectmen designated Town Planner Jody Kablack, 
Conservation Coordinator Debbie Dineen, and Director of Public Works Bill Place as a 
team to evaluate the Notebook and consider next steps for the trail.125 
 
2008-2009 -- The purchase of the CSX ROW using funds approved under Article 32 of 
2008 Sudbury Town Meeting did not occur.  A proposal by the Town of Sudbury to 
request CPC funds for this purpose at 2009 Town Meeting was withdrawn.126 
 
2009(May) – Article 27 (amending Article 24 of 2007 Sudbury Annual Town Meeting) 
to utilize funds from that article, not to exceed $25,000, to be used for the creation of a 
concept plan for the rail corridor was approved by Town Meeting.127 
The Town of Sudbury did not present any transportation projects for funding at 
Municipal TIP day (although projects had been submitted for consideration in written 
form earlier in the year.128 
 
2010(April) – Article 36 permitting the use of CPC unrestricted reserves (the 2008 article 
approved bonding) for the purchase of the CSX ROW was approved.  Article 42, a 
citizen’s resolution to investigate alternate trails/bypasses for the trail, was affirmed by 
the Board of Selectmen and approved by Town Meeting.129 
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Bruce	
  Freeman	
  Rail	
  Trail	
  Coordinating	
  Committee	
  
The BFRTCC was convened by Lawrence Cash of MassHighway, project engineer for 
the Bruce Freeman Rail Trail, to coordinate trail related developments in the towns along 
the Bruce Freeman Rail Trail.  Sudbury Director of Public Works Bill Place serves as the 
Town’s representative to these meetings.  RTCAC members have also attended several of 
these meetings. 
 
2007 (October) – Mass Highway segmented the “phase 2” Bruce Freeman Rail Trail into 
sections 2A (Acton, Carlisle, and Westford), 2B (Route 2 crossing, to be addressed as 
part of the Route 2 redesign of the Concord Rotary), 2C (Concord) and 2D (Sudbury 
from the Concord border to the MBTA crossing.).  The individual sections will proceed 
separately. 130 
 
2008(January) -- Mr. Cash clarified that BFRTCC meetings are opened to the public.  
Bill Place was not present; Pat Brown reported status of the CPC articles in Sudbury, 
mentioning the CPC request to acquire the CSX ROW in south Sudbury at 2008 Town 
Meeting.131  
 
2008(May) – Mr. Cash created a subcommittee to discuss uniformity of features along 
the length of the trail.  (See Uniformity Committee below.) Bill Place reported that 
Sudbury should have title to the CSX ROW in south Sudbury by November 2008. He 
anticipated that the Wildlife study should also be completed by November, with the 
centerline survey and the wetlands delineation completed by the end of June 2008, and 
the 25% design on phase 2D completed by November 2009.132 
 
2008(September) – Bill Place reported that Sudbury should have title to the CSX ROW 
in south Sudbury by June 2009, the Wildlife study will be reported to the Board of 
Selectmen in December 2008, and the centerline survey and wetlands delineation was 
90% complete.133 
 
2009(February) – Jody Kablack reported that Sudbury had not acquired the CSX ROW, 
and would not request CPC funding for this project at 2009 Town Meeting.  Concept 
planning would continue, and contain a public component.  Design funds would not be 
requested at 2009 Town Meeting.134 
 
2009(September) – Chairman Lawrence Cash introduced David Shedd, the new 
chairman of the Coordinating Committee.  Bill Place reported that Sudbury Town Staff 
was reviewing the wildlife study and would create a trail concept plan; he anticipated 
public hearings in Sudbury in 2010 after the concept plan was completed.  Negotiations 
with CSX for the ROW in South Sudbury were continuing.135 
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Bruce	
  Freeman	
  Rail	
  Trail	
  Uniformity	
  Committee	
  
Lawrence Cash of the Bruce Freeman Rail Trail Coordinating Committee (see above) 
designated Tom Michelman of the Friends of the Bruce Freeman Rail Trail as chair of the 
ad-hoc subcommittee (the Uniformity Committee) to unify standards of behavior and 
design along phases 1, 2 (2A, 2B, 2C and 2D), and 3 of the Bruce Freeman Rail Trail in 
May of 2008. The product will be a set of guidelines to be approved by the Board of 
Selectmen or the City Counselors of each municipality along the trail.136  
 
2008(September) – Director of Public Works Bill Place and Town Planner Jody Kablack 
from Sudbury attended the initial meeting of the Uniformity Committee meeting in 
Acton. 
 
2008(October) – Bill Place held the Uniformity Committee meeting in Sudbury.  Jody 
Kablack and Conservation Coordinator Debbie Dineen also attended from Sudbury.  137 
 
2009(June) – Town Planner Jody Kablack suspended membership by the Town of 
Sudbury in the Uniformity Committee.138 
 
                                                
1 http://www.town.sudbury.ma.us/documents/download.asp?id=3097 
http://www.town.sudbury.ma.us/documents/download.asp?id=3098 
 
2 http://www.town.sudbury.ma.us/documents/dl/4633/BoardOfSelectmen_2008-10-
28_Minutes.pdf 
http://www.town.sudbury.ma.us/documents/dl/4869/RailTrail_2009-01-22_Minutes.pdf 
 
3 http://www.town.sudbury.ma.us/documents/dl/3256/2007ATMWarrantFINAL.pdf 
 
4 http://www.town.sudbury.ma.us/documents/dl/5491/2010ATMWarrantFinal3-15-10.pdf 
 
5 http://www.town.sudbury.ma.us/documents/download.asp?id=5285 
 
6 http://www.town.sudbury.ma.us/documents/dl/3256/2007ATMWarrantFINAL.pdf 
 
7 http://www.town.sudbury.ma.us/documents/dl/3256/2007ATMWarrantFINAL.pdf 
 
8 December 3, 2007 minutes of the Board of Selectmen (unposted). 
 
9 http://www.sudbury.ma.us/documents/dl/4605/RailTrailConceptPlan.pdf 
 
10 Conversation with Conservation Coordinator, described in e-mail to RTCAC July 8, 
2010. 
 
11 http://www.town.sudbury.ma.us/documents/dl/4865/ATMWarrant2009FINAL.pdf 
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12 http://www.town.sudbury.ma.us/documents/dl/5573/RailTrail_2010-03-
25_Minutes.pdf 
 
13 Conversation with Conservation Coordinator, described in e-mail to RTCAC July 8, 
2010. 
 
14 The complete transcript of the 2005 Sudbury Town Meeting, dated 9/12/2006. 
http://www.sudbury.ma.us/documents/dl/2876/ProceedingsComplete2005.pdf 
pages 183-195. 
 
15 Meeting of Town Manager Valente, Fire Chief Kenneth MacLean, Police Chief Peter 
Fadgen, and RTCAC co-chairs Dick Williamson and Pat Brown, summarized in e-mail 
dated July 24, 2005. 
 
16 Minutes, RTCAC, February 9, 2006 
http://www.town.sudbury.ma.us/documents/download.asp?id=2503 
17 Responses from Sudbury Public Safety officials posted April, 2007, to the Town 
website. 
http://www.town.sudbury.ma.us/documents/dl/3584/FireChiefRespondstoQuestionsRelat
edtoPublicSafety.pdf 
http://www.town.sudbury.ma.us/documents/dl/3583/PoliceChiefRespondstoQuestionsRel
atedtoPublicSafety.pdf 
 
18 Non-posted notes from Agricultural Commission meeting of June 21, 2007. 
 
19 Non-posted e-mail attachment from Jim Nigrelli to Sudbury Police and Fire from July, 
2005.  Non-posted e-mail from the Town Manager and Town Planner March 29, 2007, 
requesting update for CPC funding requests. 
 
20 Action Recommendation #1. 
http://www.town.sudbury.ma.us/documents/dl/4530/Recommendations_January_22_200
9.pdf 
 
21 Preliminary Engineering Assessment for Phase 2 of the BFRT in Sudbury submitted by 
FST to the Town in 2006.  Mitigation is discussed in section 14, with cost estimates in 
section 16. 
http://www.town.sudbury.ma.us/documents/dl/3097/BFRTFinalAssessment.pdf 
http://www.town.sudbury.ma.us/documents/dl/3098/BFRTAppendices.pdf 
 
22 Section 14, Mitigation, in the reference above indicates that signage is used to deter 
unwanted behavior. 
 
23 Sections 4, 5, 6, and 7 of the FS&T Preliminary Engineering Assessment discuss 
Environmental Resources, Stormwater Management, Environmental Permitting, and 
Contamination issues, respectively.  
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http://www.town.sudbury.ma.us/documents/dl/3097/BFRTFinalAssessment.pdf 
http://www.town.sudbury.ma.us/documents/dl/3098/BFRTAppendices.pdf 
 
24 2007 Sudbury Town Meeting Warrant, page 21, Article 23 
http://www.town.sudbury.ma.us/documents/dl/3256/2007ATMWarrantFINAL.pdf 
Minutes, RTCAC, September 21, 2006 
http://www.town.sudbury.ma.us/documents/download.asp?id=3021 
 
25 2007 Sudbury Town Meeting Warrant, page 22, Article 24 
http://www.town.sudbury.ma.us/documents/dl/3256/2007ATMWarrantFINAL.pdf 
Minutes, RTCAC, September 21, 2006 
http://www.town.sudbury.ma.us/documents/download.asp?id=3021 
 
26 Minutes, RTCAC, December 14, 2006 
http://www.town.sudbury.ma.us/documents/download.asp?id=3117 
 
27 Minutes, Sudbury Conservation Commission, February 5, 2007 
http://www.town.sudbury.ma.us/documents/download.asp?id=3338 
 
28 Wildlife study: 
http://www.town.sudbury.ma.us/documents/dl/5285/FinalWildlifeStudy.pdf 
Announcement of study: 
http://www.town.sudbury.ma.us/committees/news_story.asp?id=2736 
 
29 Conversation with Conservation Coordinator, described in e-mail to RTCAC July 8, 
2010. 
 
30 BFRT Final Assessment.pdf, pages 3-1 to 3-3.  
http://www.town.sudbury.ma.us/documents/dl/3097/BFRTFinalAssessment.pdf 
(downloaded May 28, 2007) 
 
31 Lowell-Sudbury Bicycle Path Feasibility Study, October 1987, Central Transportation 
Planning Staff (CTPS), Metropolitan Area Planning Council (MAPC), and the Northern 
Middlesex Area Commission.  Project funded by the Massachusetts Department of Public 
Works Project #MDPW PL 23892 and MDPW PL 25039.  
http://www.town.sudbury.ma.us/documents/download.asp?id=3717 
 
32 1988 Sudbury Town Annual Report, Goodnow Library. 
   Sudbury Town Crier, February 25, 1988, page 4. 
 
33 Sudbury Town Annual Report, 1997.  Article 50, passed at 1997 Town Meeting, reads: 
Voted to adopt a resolution supporting development of a bicycle and pedestrian trail 
along the Central Massachusetts Railroad now owned by the Massachusetts Bay 
Transportation Authority; requesting design and construction of said trail by the Mass 
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Highway Dept.; and supporting a commitment to assume responsibility for maintaining 
and policing the section of the trail within Town borders. 
 
34 Section 3 “Proposed Concord-Sudbury Bikeway,” CTPS memorandum to MAGIC 
files from McShane, Rev. 27 February 2004” from the MAGIC Subregional Area Study 
Phase II report from May, 2004. 
http://www.bostonmpo.org/bostonmpo/resources/MAGIC/magic.pdf 
 
35 2003 Sudbury Town Annual Report, Goodnow Library 
  Minutes, Sudbury Board of Selectmen, October 21, 2003 
http://www.town.sudbury.ma.us/documents/download.asp?id=1271 
 
36 Minutes, Sudbury Board of Selectmen, September 7, 2004 
http://www.town.sudbury.ma.us/documents/download.asp?id=1647 
 
37 Minutes, Sudbury Board of Selectmen, November 4, 2004 
http://www.town.sudbury.ma.us/documents/download.asp?id=1727 
 
38 Minutes, Community Preservation Commission, October 20, 2004 
http://www.town.sudbury.ma.us/documents/download.asp?id=1710 
Minutes, Community Preservation Commission, November 3, 2004 
http://www.town.sudbury.ma.us/documents/download.asp?id=1738 
 
39 Minutes, RTCAC, March 3, 2005 
http://www.town.sudbury.ma.us/documents/download.asp?id=1910 
 
40 Members of the Friends identified in Minutes, RTCAC, June 14, 2007 
http://www.town.sudbury.ma.us/documents/download.asp?id=3700 
 
41 Minutes, Sudbury Board of Selectmen, February 15, 2005 
http://www.town.sudbury.ma.us/documents/download.asp?id=1853 
 
42 Minutes, RTCAC, March 30, 2005 
http://www.town.sudbury.ma.us/documents/download.asp?id=1950 
 
43 Transcript of the 2005 Sudbury Town Meeting, dated 9/12/2006. 
http://www.sudbury.ma.us/documents/dl/2876/ProceedingsComplete2005.pdf 
 
44 Minutes, Sudbury Board of Selectmen, April 12, 2005 
http://www.town.sudbury.ma.us/documents/download.asp?id=1949 
Minutes, RTCAC, April 14, 2005 
http://www.town.sudbury.ma.us/documents/download.asp?id=1942 
 
45 Minutes, Sudbury Board of Selectmen, May 17, 2005 
http://www.town.sudbury.ma.us/documents/download.asp?id=1984 
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46 Meeting of Town Manager Valente, Fire Chief Kenneth MacLean, Police Chief Peter 
Fadgen, and RTCAC co-chairs Dick Williamson and Pat Brown, summarized in e-mail 
dated July 24, 2005. 
Minutes, RTCAC, August 8, 2005 
http://www.town.sudbury.ma.us/documents/download.asp?id=2133 
 
47 RTCAC minutes of meetings from April 14, 2005, to October 27, 2005, describe the 
process of this survey.  Survey results are available at the Goodnow Library in the 
reference section and at the Board of Selectmen’s office in the Flynn Building. 
The tabular portion of the results is included in the presentation of September 14, 2006.  
http://www.town.sudbury.ma.us/committees/railtrail/custom/RTCAC9-14-
06Presentation.pps 
 
48 Minutes, RTCAC, August 8, 2005 
http://www.town.sudbury.ma.us/documents/download.asp?id=2133 
 
49 Town Manager’s Newsletter, November 4, 2005 
http://www.town.sudbury.ma.us/documents/dl/2252/MgrEmail11.04.05.pdf 
Minutes, Sudbury Board of Selectmen, November 8, 2005 
http://www.town.sudbury.ma.us/documents/download.asp?id=2227 
 
50 Minutes, RTCAC, June 13, 2005 
http://www.town.sudbury.ma.us/documents/download.asp?id=2064 
 
51 Minutes, RTCAC, July 18, 2005 
http://www.town.sudbury.ma.us/documents/download.asp?id=2428 
 
52 Minutes, RTCAC, August 8, 2005 
http://www.town.sudbury.ma.us/documents/download.asp?id=2133 
 
53 Minutes, RTCAC, November 10, 2005 
http://www.town.sudbury.ma.us/documents/download.asp?id=2275 
 
54 Minutes, RTCAC, December 8, 2005 
http://www.town.sudbury.ma.us/documents/download.asp?id=2386 
Minutes, RTCAC, January 12, 2006 
http://www.town.sudbury.ma.us/documents/download.asp?id=2502 
 
55 Minutes, RTCAC, February 9, 2006 
http://www.town.sudbury.ma.us/documents/download.asp?id=2503 
 
56 RFP Evaluation Team minutes of April 24, 2006 
http://www.town.sudbury.ma.us/documents/dl/2701/MinRTCACEvaluationTeam06Apr2
4.pdf 
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57 June 15, 2006, design charrette by FS&T  
Handout: 
http://www.town.sudbury.ma.us/documents/download.asp?id=2735 
Presentation 
http://www.town.sudbury.ma.us/documents/download.asp?id=2736 
Summary: 
http://www.town.sudbury.ma.us/documents/download.asp?id=2842 
 
58 Responses from Sudbury Public Safety officials posted April, 2007, to the Town 
website. 
http://www.town.sudbury.ma.us/documents/dl/3584/FireChiefRespondstoQuestionsRelat
edtoPublicSafety.pdf 
http://www.town.sudbury.ma.us/documents/dl/3583/PoliceChiefRespondstoQuestionsRel
atedtoPublicSafety.pdf 
 
59 Minutes, RTCAC, July 13, 2006 
http://www.town.sudbury.ma.us/documents/download.asp?id=2841 
 
60 Slides of the presentation of September 14, 2006, are found at: 
http://www.town.sudbury.ma.us/committees/railtrail/custom/RTCAC9-14-
06Presentation.pps 
 
61 Minutes, RTCAC, September 21, 2006 
http://www.town.sudbury.ma.us/documents/download.asp?id=3021 
 
62 2007 Sudbury Town Meeting Warrant, pages 20-22 
http://www.town.sudbury.ma.us/documents/dl/3256/2007ATMWarrantFINAL.pdf 
 
63 Minutes, RTCAC, October 12, 2006 
http://www.town.sudbury.ma.us/documents/download.asp?id=3022 
 
64 Minutes, RTCAC, November 9, 2006 
http://www.town.sudbury.ma.us/documents/download.asp?id=3077 
 
65 Preliminary Engineering Assessment for Phase 2 of the RFRT in Sudbury submitted by 
FST to the Town in 2006. 
http://www.town.sudbury.ma.us/documents/dl/3097/BFRTFinalAssessment.pdf 
http://www.town.sudbury.ma.us/documents/dl/3098/BFRTAppendices.pdf 
 
66 Minutes, RTCAC, December 14, 2006 
http://www.town.sudbury.ma.us/documents/download.asp?id=3117 
 
67 Minutes, RTCAC, December 14, 2006 
http://www.town.sudbury.ma.us/documents/download.asp?id=3117 
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68Minutes, Sudbury Board of Selectmen, February 27, 2007 
 http://www.town.sudbury.ma.us/documents/download.asp?id=3374 
Minutes, RTCAC, March 8, 2007 
http://www.town.sudbury.ma.us/documents/download.asp?id=3406 
 
 
69 Minutes, Sudbury Board of Selectmen, March 27, 2007 
http://www.town.sudbury.ma.us/documents/download.asp?id=3462 
Minutes, RTCAC, April 4, 2007 
http://www.town.sudbury.ma.us/documents/download.asp?id=3517 
 
70 Results of the 2007 Sudbury Annual Town Meeting, 
http://www.town.sudbury.ma.us/services/clerk/custom/tmresults2007.asp 
 
71 Minutes, Sudbury Board of Selectmen May 8, 2007 
http://www.town.sudbury.ma.us/documents/download.asp?id=3541 
Minutes, RTCAC, May 10, 2007 
http://www.town.sudbury.ma.us/documents/download.asp?id=3591 
 
72 Minutes, Sudbury Board of Selectmen, June 5, 2007 
http://www.town.sudbury.ma.us/documents/download.asp?id=3596 
Minutes, RTCAC, June 14, 2007 
http://www.town.sudbury.ma.us/documents/download.asp?id=3700 
 
73 Minutes, RTCAC, August 23, 2007 
http://www.town.sudbury.ma.us/documents/download.asp?id=3843 
 
74 Minutes, Sudbury Board of Selectmen, October 23, 2007 
http://www.town.sudbury.ma.us/documents/download.asp?id=3932 
 
75 http://www.town.sudbury.ma.us/documents/dl/4128/RailTrail_2008-01-
24_Minutes.pdf 
http://www.town.sudbury.ma.us/documents/dl/4301/Concatenated_Farmers_090508.pdf 
 
76 http://www.town.sudbury.ma.us/documents/dl/4776/2008PROCEEDINGS.pdf 
http://www.town.sudbury.ma.us/services/clerk/tm/tmresults2008.asp 
 
77 http://www.town.sudbury.ma.us/documents/dl/4320/BoardOfSelectmen_2008-05-
13_Minutes.pdf 
 
78 Minutes, Sudbury Board of Selectmen, June 24, 2008 
http://www.town.sudbury.ma.us/documents/dl/4368/BoardOfSelectmen_2008-06-
24_Minutes.pdf 
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79 Minutes, RTCAC, June 26, 2008 
http://www.town.sudbury.ma.us/documents/dl/4411/RailTrail_2008-06-26_Minutes.pdf 
 
80 http://www.town.sudbury.ma.us/documents/dl/4548/RailTrail_2008-09-
25_Minutes.pdf 
 
81 http://www.town.sudbury.ma.us/documents/dl/4633/BoardOfSelectmen_2008-10-
28_Minutes.pdf 
 
82 Recommendation of the RTCAC to the BOS, approved September 25, 2008 
http://www.town.sudbury.ma.us/documents/dl/4530/Recommendations_September_25_2
008.pdf 
 
83 Board of Selectmen, October 28, 2008.  Notes e-mailed to RTCAC November 9, 2008. 
 
84 http://www.town.sudbury.ma.us/documents/dl/4633/BoardOfSelectmen_2008-10-
28_Minutes.pdf 
 
85 
http://www.town.sudbury.ma.us/documents/dl/4530/Recommendations_January_22_200
9.pdf 
http://www.town.sudbury.ma.us/documents/dl/4869/RailTrail_2009-01-22_Minutes.pdf 
 
86 http://www.town.sudbury.ma.us/documents/dl/4865/ATMWarrant2009FINAL.pdf 
 
87 http://www.town.sudbury.ma.us/documents/dl/5049/BoardOfSelectmen_2009-06-
09_Minutes.pdf 
 
88 Wildlife Study posted 
http://www.town.sudbury.ma.us/committees/news_story.asp?id=2736 
 
89 Minutes RTCAC April 6, 2010. 
 
90 http://www.sudbury.ma.us/documents/dl/5675/BoardOfSelectmen_2010-05-
04_Minutes.pdf 
91 The complete transcript of the 2005 Sudbury Town Meeting, is dated 9/12/2006. 
http://www.sudbury.ma.us/documents/dl/2876/ProceedingsComplete2005.pdf 
Pages 183-195 discuss the goals for the FS&T study. 
 
92 Minutes of the Evaluation Team Meeting on April 24, 2006 
http://www.sudbury.ma.us/documents/download.asp?id=2701 
 
 
93 June 15, 2006, design charrette by FS&T  
Handout: 
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http://www.town.sudbury.ma.us/documents/download.asp?id=2735 
Presentation 
http://www.town.sudbury.ma.us/documents/download.asp?id=2736 
Summary: 
http://www.town.sudbury.ma.us/documents/download.asp?id=2842 
 
E-mail from town residents collected at bfrt@town.sudbury.ma.us 
 
94 Minutes, RTCAC, September 21, 2006 
http://www.town.sudbury.ma.us/documents/download.asp?id=3021 
 
95 Minutes, RTCAC, September 21, 2006 
http://www.town.sudbury.ma.us/documents/download.asp?id=3021 
 
96 2007 Sudbury Town Meeting Warrant, pages 20-22 
http://www.town.sudbury.ma.us/documents/dl/3256/2007ATMWarrantFINAL.pdf 
 
97 Minutes, RTCAC, November 9, 2006 
http://www.town.sudbury.ma.us/documents/download.asp?id=3077 
 
98 Minutes, Sudbury Board of Selectmen, November 9, 2006 
http://www.town.sudbury.ma.us/documents/download.asp?id=3381 
 
99 Preliminary Engineering Assessment for Phase 2 of the BFRT in Sudbury submitted by 
FST to the Town in 2006. 
http://www.town.sudbury.ma.us/documents/dl/3097/BFRTFinalAssessment.pdf 
http://www.town.sudbury.ma.us/documents/dl/3098/BFRTAppendices.pdf 
 
100 Posted minutes of RTCAC meetings 
http://www.town.sudbury.ma.us/committees/committee_past_meetings.asp?dept=RailTra
il 
 
101 Non-posted notes from Agricultural Commission meeting of June 21, 2007. 
 
 
102Minutes, Sudbury Board of Selectmen, July 10, 2007  
http://www.town.sudbury.ma.us/documents/download.asp?id=3715 
 
103 Minutes, RTCAC, July 26, 2007 
http://www.town.sudbury.ma.us/documents/dl/3731/RailTrail_2007-07-26_Minutes.pdf 
 
104 Minutes, RTCAC, January 24, 2008 
http://www.town.sudbury.ma.us/documents/dl/4128/RailTrail_2008-01-24_Minutes.pdf 
 
105 Minutes, Sudbury Board of Selectmen, February 28, 2006 
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http://www.town.sudbury.ma.us/documents/download.asp?id=3573 
 
106 Minutes, Sudbury Board of Selectmen, October 3, 2006 
http://www.town.sudbury.ma.us/documents/download.asp?id=3383 
 
107 Minutes, Sudbury Board of Selectmen, October 3, 2006 
http://www.town.sudbury.ma.us/documents/download.asp?id=3383 
 
108 Minutes, Sudbury Board of Selectmen, June 5, 2007 
http://www.town.sudbury.ma.us/documents/download.asp?id=3596 
 
109 Minutes, Sudbury Board of Selectmen, October 23, 2007 
http://www.town.sudbury.ma.us/documents/download.asp?id=3932 
 
110 Minutes, Sudbury Board of Selectmen, May 13, 2008 
http://www.town.sudbury.ma.us/documents/dl/4320/BoardOfSelectmen_2008-05-
13_Minutes.pdf 
Minutes, RTCAC, May 22, 2008 
http://www.town.sudbury.ma.us/documents/dl/4359/RailTrail_2008-05-22_Minutes.pdf 
 
111 Minutes, Sudbury Board of Selectmen, June 24, 2008 
http://www.town.sudbury.ma.us/documents/dl/4368/BoardOfSelectmen_2008-06-
24_Minutes.pdf 
 
112 Minutes, Sudbury Board of Selectmen, October 28, 2008 
http://www.town.sudbury.ma.us/documents/dl/4633/BoardOfSelectmen_2008-10-
28_Minutes.pdf 
 
113 Minutes, RTCAC, December 14, 2006 
http://www.town.sudbury.ma.us/documents/download.asp?id=3117 
Minutes, Community Preservation Commission, December 6, 2006 
http://www.town.sudbury.ma.us/documents/download.asp?id=3092 
 
114 Agenda, CPC, November 19, 2008 (minutes not yet available) 
http://www.town.sudbury.ma.us/documents/dl/4623/CPC_2008-11-19_Agenda.pdf 
 
115 Unposted notes on June 6, 2005, Conservation Commission meeting with RTCAC  
(Pat Brown) 
 
116 Minutes, RTCAC, September 12, 2005 
http://www.town.sudbury.ma.us/documents/download.asp?id=2186 
 
117 Minutes, Sudbury Conservation Commission, February 5, 2007 
http://www.town.sudbury.ma.us/documents/download.asp?id=3338 
Minutes, RTCAC, March 8, 2007 
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http://www.town.sudbury.ma.us/documents/download.asp?id=3406 
 
118 Minutes, Sudbury Financial Commission, March 19, 2007.   
http://www.town.sudbury.ma.us/documents/download.asp?id=3527 
 
119 Minutes, Sudbury Financial Commission, April 9, 2007 
http://www.town.sudbury.ma.us/documents/download.asp?id=3529 
 
120 RFP Evaluation Team minutes of April 24, 2006 
http://www.town.sudbury.ma.us/documents/dl/2701/MinRTCACEvaluationTeam06
Apr24.pdf 
 
121 June 15, 2006, design charrette by FS&T  
Handout: 
http://www.town.sudbury.ma.us/documents/download.asp?id=2735 
Presentation 
http://www.town.sudbury.ma.us/documents/download.asp?id=2736 
Summary: 
http://www.town.sudbury.ma.us/documents/download.asp?id=2842 
 
E-mail from town residents collected at bfrt@town.sudbury.ma.us 
 
122 RTCAC minutes of meetings from April 14, 2005, to October 27, 2005, describe the 
process of this survey.  Survey results are available at the Goodnow Library in the 
reference section and at the Board of Selectmen’s office in the Flynn Building. 
The tabular portion of the results is included in the presentation of September 14, 2006,  
http://www.town.sudbury.ma.us/committees/railtrail/custom/RTCAC9-14-
06Presentation.pps 
 
123 http://www.town.sudbury.ma.us/services/clerk/tm/tmresults2008.asp 
 
124 BostonMPO  PPIF, Hayes Morrison, TIP coordinator for CTPS (Central 
Transportation Planning Staff) in e-mail August 27, 2008 
 
125 http://www.town.sudbury.ma.us/documents/dl/4633/BoardOfSelectmen_2008-10-
28_Minutes.pdf 
 
126 Minutes from Sudbury Community Preservation Committee 
http://www.town.sudbury.ma.us/documents/download.asp?id=4741 
http://www.town.sudbury.ma.us/documents/download.asp?id=4851 
http://www.town.sudbury.ma.us/documents/download.asp?id=4924 
 
127 http://www.sudbury.ma.us/services/Clerk/custom/TMResults2009Apr.htm 
http://www.sudbury.ma.us/documents/dl/4865/ATMWarrant2009FINAL.pdf 
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128 e-mail from Town Planner Jody Kablack to the RTCAC dated March 11, 2009. 
 
129 Warrant: 
http://www.town.sudbury.ma.us/documents/dl/5491/2010ATMWarrantFinal3-15-10.pdf 
Town meeting results: http://www.sudbury.ma.us/services/clerk/tm/tmresults2010.asp 
 
130 http://www.town.sudbury.ma.us/documents/dl/4303/RailTrail_2007-11-
29_Minutes.pdf  and unpublished BFRTCC minutes provided by Mr. Cash 
 
131 http://www.town.sudbury.ma.us/documents/dl/4264/RailTrail_2008-02-
28_Minutes.pdf 
 
132 http://www.town.sudbury.ma.us/documents/dl/4359/RailTrail_2008-05-
22_Minutes.pdf and unpublished BFRTCC minutes provided by Mr. Cash 
 
133 http://www.town.sudbury.ma.us/documents/dl/4670/RailTrail_2008-10-
23_Minutes.pdf 
 
134 Notes on February 5, 2009, BFRTCC meeting in e-mail to RTCAC February 12, 2009 
135 Notes e-mailed to RTCAC [Pat Brown, October 9, 2009]  
     Notes e-mailed to RTCAC [Dick Williamson, October 2, 2009; notes by Marcia 
Rasmussen]  
136 http://www.brucefreemanrailtrail.org/pdf/BFRT_UniformityCmteCharter_Final.pdf 
 
137 http://www.town.sudbury.ma.us/documents/dl/4670/RailTrail_2008-10-
23_Minutes.pdf 
138 June 1, 2009 e-mail from Town Planner Jody Kablack to Tom Michelman, CC’ed to 
RTCAC and Town Manager Maureen Valente. 


