MassDOT Contract No. 119678 Construction of the Bruce Freeman Rail Trail including Signals and 2 Bridges (Phase 2D)

3 WEEK LOOKAHEAD SCHEDULE (UPDATED 09-13-23) **ACTIVITY** UNION AVE TO HOP BROOK FINEGRADE/COMPACT PLACE HMA BINDER COURSE HOP BROOK TO OLD LANCASTER FINEGRADE/COMPACT PLACE HMA BINDER COURSE INSTALL WOOD DECK OLD LANCASTER TO HUDSON RD COMPLETE ORDINARY BORROW AND GRAVEL BORROW LOAM AND SEED SWALE SOUTH OF HUDSON FINEGRADE/COMPACT PLACE HMA BINDER COURSE UTILITIES IN HUDSON/PEAKHAM HUDSON RD TO MORSE RD PLACE GRAVEL BORROW FINEGRADE/COMPACT CATTLE CROSSING CONC. BEAMS STA. 190+50 PLACE HMA BINDER COURSE BROADACRES PARKING LOT PLACE GRAVEL BORROW FINEGRADE/COMPACT MORSE RD TO PANTRY BROOK (ACCESS ROUTE TO PANTRY BRIDGE) PLACE GRAVEL BORROW - tbd CATTLE CROSSING CONC. BEAMS STA. 258+50 CONSTRUCT MASONRY STONE WALL PANTRY BROOK TO HAYNES RD (ACCESS ROUTE TO PANTRY BRIDGE) EXCAVATE TO SUBGRADE PLACE GRAVEL BORROW FINEGRADE/COMPACT CATTLE CROSSING CONC. BEAMS STA. 270 SET PANTRY BROOK BRIDGE FOUNDATIONS HAYNES TO PANTRY RD PLACE GRAVEL BORROW - AS NEEDED FINEGRADE/COMPACT REINFORCED SUBBASE - DONE PLACE HMA BINDER CONSTRUCT MASONRY STONE WALL - SW WALL PANTRY RD TO NORTH RD (RTE 117) EXCAVATE TO SUBGRADE REINFORCED SUBBASE PLACE GRAVEL BORROW FINEGRADE/COMPACT REINFORCED SUBBASE PLACE HMA BINDER CONSTRUCT MASONRY STONE WALL - NE WALL NORTH RD TO END OF PROJECT LIMIT EXCAVATE TO SUBGRADE PLACE GRAVEL BORROW FINEGRADE/COMPACT PLACE HMA BINDER CATTLE CROSSING CONC. BEAMS STA. 321+50