

278 Maynard Road Project, now known as 3 Marlboro Road

This project timeline focuses on the public aspects of this project. While there have been many working meetings and details, the following lists the public interaction on the project.

1. June 2008: Presentation to Board of Selectmen, broadcasted, prior to purchase
2. July 2008: Introductory letter to wide range of neighbors upon purchase. Generated some calls, and even an offer to purchase the neighbor's property
3. July 2008: RFP for demolition services, publicly posted
4. October 2008: RFP for architectural services, publicly posted
5. March 2009: Architectural plans complete, and reviewed at open meeting. Attended by interested neighbor. Comments considered in design.
6. March 2009: RFP for development, publically posted
7. April 2009: Annual Town Meeting – presentation included site plan and elevations
8. October 2009: Board of Selectmen review, broadcasted, vote of support for public agency, Covered on page 3 of October 22, 2009 Town Crier
9. December 2009: Comprehensive Permit filed with Town Clerk
10. January 2010: Informational meeting scheduled, invitations sent to wide range of neighbors